PROJECT STATUS REPORT · 16 OCTOBER 2026 · ITERATION 26 · PROJECT START 12 OCTOBER 2026

OAN Portal (Oracle Alumni Network)

Oracle APEX application 200 on Autonomous Database · Plan v3.2 · APEX Build Pack v1.1 · development environment only

Summary

The project started on 12 October 2026 (sprint S0, 12–23 October). All build waves W0 to W7 already run on the dev environment and are ready for user acceptance testing, well ahead of the sprint calendar, which runs to 21 May 2027. Members can use profiles, the directory and CVs, insights and events, conversations, opportunities, referrals and the helpdesk, groups, experts, mentoring, training, chapters and initiatives. Companies can register, post opportunities and needs, and review responses. Administrators have a dashboard, aggregate reports, settings and job monitoring. Every change is validated, tested on the database and pushed to GitHub, where CI runs on each push.

93	**168 / 168**	**208 / 320**	**Not yet**
APEX pages live on dev, all ready for testing	tests passing: 18 suites + every page query run as 5 personas	person-days of plan done (65%)	ready for go-live: ready for user acceptance testing on dev

Go-live position: the application is feature-complete for v1 and ready for user acceptance testing with synthetic data, including the admin and moderation pages (dev-only test roles, decision Q36). Two defects found while confirming readiness were fixed on 16 October: public pages such as Create account and Register your company returned an error to signed-out visitors, and staff roles could not take effect because the app had no access-control roles. Go-live needs the 18-point gate 8.0: a production environment on APEX 26.2, staff sign-in through an identity provider with 2-step verification in production (Q33), email delivery (0.7), security, load and accessibility tests, the DPIA and legal texts, named owners and a signed UAT.

Kanban dashboard

Live board: maheashtiwarrii-dev.github.io/OAN_APP_Portal · printable copy: `docs/OAN-Delivery-Board-landscape.pdf` · GitHub Project: projects/1 (169 items). 155 tasks across 16 sprints, S0 (12–23 Oct 2026) to S15 (10–21 May 2027), and 11 gates.



Done 82 · In progress 12 · Authored, untested 4 · Blocked 3 · gated 3 · Not started 51

Progress by workstream

Workstream	Status	What is in place
Environment (WS0)	11 of 23 done	Dev ADB on APEX 26.1.5, ADMIN bootstrap, utPLSQL, spikes. Blocked: Google client, social sign-in spike, email delivery.
Database (WS1)	15 of 20 done	Secure views and definer-rights packages only (no table grants to the app schema); personal-data registry with retention; staff scopes; job locks; synthetic data.
W0 Auth & admin	17 of 22 done	Sign-in, registration, onboarding, legal texts, identity confirmation, approvals, members and staff roles, chapters, taxonomy, moderation, audit, deny-list, breached passwords, health pages. Open: security baseline review (Advisor, cookie notice), Build Option wiring.

Workstream	Status	What is in place
W1 Shell & Home	3 of 3 done	Rail, profile card, notifications; Home with letters, events, route cards and role offers; global search across 9 areas.
W2 Profile & directory	10 of 11 done	Directory cards, profiles, CV, work profile, introductions, recommendations, referral opt-in, update and privacy request admin.
W3 Insights & events	6 of 6 done	Insights and perspectives; events with registration, waitlist, reminders, check-in and CSV; library import.
W4 Conversations	4 of 6 done	Conversations, notification settings, unsubscribe, Help Me Connect. Slack/WhatsApp built, gated (G-CH).
W5 Opportunities	5 of 7 done	Opportunities, applications, referrals, helpdesk, skills in demand, company registration and workspace. Careers feed gated (G-CF).
W6 Community & partners	7 of 9 done	Groups, reactions, experts, mentoring, training, company needs, chapters, initiatives, stories, endorsements. Marketplace and badges descoped.
W7 Reporting & hardening	4 of 4 done	Admin dashboard, 11 aggregate reports, settings with re-authentication, job runs, page-security check in CI.
Quality, compliance, release, acceptance	0 of 42 started	Security, load and accessibility tests; DPIA and legal texts; production and go-live gate; UAT. Planned for S11–S15.

Delivered on dev (app 200, 88 pages)

Area	Pages
Sign-in and onboarding	1 Login · 2 Onboarding · 3 Create account · 4 Access denied · 5 Status · 6 Application · 7 Confirm email · 8 Reset password · 9 Link account · 11 Welcome · 12 Legal · 13 Report a concern · 14 Accept terms · 15 Confirm identity · 44 Unsubscribe
Shell and Home	0 Global page · 10 Home · 19 Search · 41 Notifications · 42 Notification settings · 43 Slack and WhatsApp
Profile and directory	20 Directory · 21 Results · 22 Member profile · 23 My profile · 24 My CV · 25 Work profile · 26 Settings · 27 Privacy centre · 28 My network · 29 Help Me Connect · 90 · 91 · 231–234
Insights and events	30 Insights · 31 Article · 301 Write · 32 Events · 33 Event detail · 331 Event editor · 34–36 Library
Conversations	40 Conversations · 80 Report · 81 My decisions
Careers and helpdesk	50 Opportunities · 51 Opportunity · 52 My applications · 53 Post · 54 Referrals · 55 Helpdesk · 56 Skills in demand
Community, experts and learning	60 Discussions · 61 Groups · 62 Post · 73 New post · 63 Experts · 65 Mentoring · 67 Training · 69 Company needs · 74 Chapters · 77 Initiatives · 78 Success stories
Companies	76 Register your company (public) · 70 Company workspace · 71 Company opportunities · 72 Our needs
Administration (test as tester.bala / tester.asha, Q36)	100 Admin dashboard · 101 Members · 106 Taxonomy · 107 Moderation · 110 Audit · 112 Company registrations · 114 Approvals · 115 Review · 116 Member detail · 117 Chapters · 118 Requests · 119 Appeals · 120 Library import · 121 Privacy requests · 122 Settings · 123 Job runs · 124 Legal texts · 125 Deny-list · 126 Breached passwords · 128 Profile update requests · 9001 System health
Health	9000 Health (public, for monitoring)

Test data on dev is synthetic only (decision Q12): 265 alumni, test accounts, CV-based personas and sample content for every area. OAN does not handle Oracle HR documents (Q29, Q35).

Ready for testing

Every page, its tester and the dev account to use are listed in `docs/test-readiness.md`. All page queries were run on dev as five personas without error, and all public pages were opened in a browser.

Who	Journey to test on dev	Limits
Member	Home → Directory → Profile → Conversations → Opportunities → Groups → Experts → Mentoring → Training → Company needs	No emails are delivered
Company contact	Register (76) → Workspace (70) → Opportunities (71) → Our needs (72)	Approval email not delivered; the sample company account is used
Moderator and staff (tester.asha)	Moderation queue (107), helpdesk queue (55), events, insights, chapter approvals	Never decides their own item (P25)
Platform Admin (tester.bala)	Dashboard (100), approvals, members and staff roles, settings, legal texts, job runs, system health, privacy requests	Dev-only roles (Q36); production staff need an identity provider (Q33)

CI/CD pipeline

1 · Every push and pull request
- Brand check (no Oracle logos)
- Link check (no 404 pages)
- Page-security check (W7)
- Base-table check (NFR-03)
- Dev-script guard
- Secret scan (gitleaks)

2 · Build
- Offline APEXLang validation with SQLcl (all 93 pages)
- No database or secrets needed

3 · Deploy to dev (manual)
- Validate again
- Import app 200
- Enable automations
- Run utPLSQL suites

4 · Publish
- Kanban board, status report and both PDFs to GitHub Pages
- GitHub Project kept in step

Item	Status
Workflows `ci.yml`, `deploy-dev.yml`, `board.yml`	Live CI green on every push this week
Check scripts (`ci/`)	Live links, base tables, brand, page security and validation pass on 93 pages
Board, report and PDFs on GitHub Pages	Live republished on every push to `docs/`
Local release checks per iteration	Running page SQL/PL/SQL compiled as the app schema (151 queries, 204 blocks), utPLSQL 168/168 incl. page smoke, import to dev, public pages opened in headless Edge
Dev deploy secrets	Waiting wallet and passwords to be added by the owner in environment `dev`
Production deployment	Not automated requires go-live gate 8.0

Go-live readiness (gate 8.0)

Area	Status	Still needed
Application build (W0–W7)	Built	UAT and fixes; Must acceptance criteria regression (5.1) and journeys J-01..J-21 (5.10)
Production environment	Not started	PROD ADB on APEX 26.2 (dev is 26.1.5), deploy pipeline (0.16), fresh secrets (0.15), restore test (5.5)
Sign-in and email	Blocked	Identity provider with 2-step verification for staff in production (Q33; dev uses the Q36 exception); OCI Email Delivery (0.7)
Testing	Not started	Security test (5.2), load test (5.3b), WCAG 2.2 AA audit (5.4), security and privacy matrix (5.7)
Privacy and legal	Not started	DPIA and RoPA, DPAs, legal texts, privacy contact, breach runbook, named owners (7.1–7.5)
Operations and acceptance	Not started	Runbook, admin guide, go-live checklist, UAT sign-off (G5), pilot of about 50 members and 3 verified companies

Decisions and actions needed

Item	Impact	Owner
Google OAuth client for production staff sign-in (dev uses the Q36 exception)	Needed for the go-live gate (NFR-01)	OAN / product owner
OCI Email Delivery for dev (task 0.7)	Limits sign-up confirmation, password links, company approval emails	OAN
Production ADB on APEX 26.2 and region (OI-2)	Needed for the go-live gate	OAN / sponsor
DPIA, legal texts, privacy contact, named owners (WS7)	Needed for the go-live gate	OAN
Gate G-CH: Slack app, WhatsApp Business number, DPAs, DPIA annex	Gated channels are built but switched off	OAN
Gate G-CF: Oracle Careers feed	Gated Oracle roles are entered as Careers links until then	OAN
PBKDF2 cost (≈1.9 s per sign-in at 210k iterations)	Change request NFR-01 vs login performance	Product owner

Next steps

- User acceptance testing on dev with the test accounts in `docs/test-readiness.md`; product-owner demo of W0–W7.
- Set up email delivery (0.7) so sign-up, password and approval emails can be tested end to end.
- Security, load and accessibility tests, then fixes (WS5); security baseline review (W0.18).
- In parallel, OAN completes the DPIA, legal texts and named owners (WS7), orders the production environment and sets up Google sign-in for staff.

Source: `task_plan.md`, `progress.md` and the delivery board in github.com/maheashtiwarrii-dev/OAN_APP_Portal. OAN is an independent alumni community; this report uses no Oracle logos.