OAN PORTAL V1 · PLAN V3 (2-OF-3 APPROVED) · PLAN V3.1 · UPDATED 13 OCT 2026 · ITERATION 4

OAN Portal Delivery Board

The 16 sprints and 11 gates of the merged FSD scope (plan v3.1: no Oracle HR brokering in v1, Q29), from the S0 setup through the S14 pilot and S15 hypercare. Card status comes from `task_plan.md` in the GitHub repository.

16	11	152	317 pd	26	10	28 May 2027
Sprints, S0–S15	Gates incl. go-live 8.0	Tracked tasks	Dev estimate on board	Done or authored offline	Blocked (mostly on G0)	Planned end of S15

Sprints and gates

Gate pending · Gate in progress · Go-live gate

S0 NOW	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15
19–30 Oct	2–13 Nov	16–27 Nov	30 Nov–11 Dec	14–25 Dec	28 Dec–8 Jan	11–22 Jan	25 Jan–5 Feb	8–19 Feb	22 Feb–5 Mar	8–19 Mar	22 Mar–2 Apr	5–16 Apr	19–30 Apr	3–14 May	17–28 May
SETUP	BUILD	BUILD	BUILD	BUILD · 18 PD	BUILD · 18 PD	BUILD	BUILD	BUILD	BUILD	BUILD	BUILD + DESCOPE	HARDENING + UAT	GO-LIVE GATE	PILOT	HYPERCARE
G0		G1	G-AI			G-CH	G-CF	G2		G3		G4	8.0		
		G-RB										G5			

Gate checklist

GATE	DUE	STATUS	CONDITION
G0	End S0 · 19–30 Oct	In progress	Dev ADB on APEX 26.2, workspace, SQLcl connection, Google OAuth client, staffing decision. Toolchain done 12 Oct.
G1	End S2 · 16–27 Nov	Pending	Content inventory + owner; product owner signs off the Must/Should/Could AC list.
G-RB	End S2 · 16–27 Nov	Pending	Re-baseline: S1–S2 velocity and offline-rework actuals vs plan; invoke descope lane if < 20 pd/sprint.
G-AI	End S3 · 30 Nov–11 Dec	Pending	AI_ASSISTANT DPIA annex + GenAI DPA signed.
G-CH	End S6 · 11–22 Jan	Pending	Slack app, WhatsApp Business + templates, Slack/Meta DPAs, CHANNELS DPIA annex.
G-CF	End S7 · 25 Jan–5 Feb	Pending	CAREERS_FEED DPIA annex + feed terms.
G2	End S8 · 8–19 Feb	Pending	Region decided; temporary 100k load-test ADB booked.
G3	End S10 · 8–19 Mar	Pending	All staff-role holders named with IdP + 2-step verification; ≥ 3 pilot orgs verified.
G4	End S12 · 5–16 Apr	Pending	Legal texts, privacy contact, compliance workstream complete.
G5	End S12 · 5–16 Apr	Pending	Final UAT (J-01..J-21 regression) signed by the product owner.
8.0	S13 · 19–30 Apr	Pending	Go-live gate: 18 checks incl. DPIA per option, secrets, ORDS exposure, every Must AC.

Kanban by sprint. Left border colour shows status: grey not started, amber in progress, blue authored offline, red blocked, purple gated, green done.

Kanban

Not started · In progress · Authored offline (validated, not live) · Blocked · Gated by Build Option · Done

S0 · 19–30 Oct

21 · 18.75 pd

Toolchain, spikes, migrations

G0

0.1 Done
Node, JDK 21, SQLcl 26.2 installed
Node 24.20 · JDK 21.0.12 · SQLcl 26.2.2
Environment · 0.5 pd · P0

0.1b Not started
Local Oracle DB Free + utPLSQL (optional)
Environment · 1 pd

0.2 Blocked
Dev ADB on APEX 26.2 (synthetic data)
Waiting on G0
Environment · 0.5 pd · P0

0.3 In progress
ADMIN bootstrap: explicit ACE hosts, DBMS_LOCK, OAN_API
Environment · 1 pd · P0

0.4 Blocked
Workspace probe, deployment files, SQLcl connections
Needs workspace name
Environment · 0.5 pd · P0

0.5 Done
Git repo, layout, .gitignore
On GitHub
Environment · 0.25 pd

S1 · 2–13 Nov

17 · 49.25 pd

First shared DB deploy

0.16a Not started
Liquibase changelog (forward-only)
Environment · 1.5 pd · P0

0.16b In progress
Deploy wrapper + live validate gate
deploy-apex-app.ps1
Environment · 0.75 pd · P0

0.16c Not started
Scratch-schema rebuild each sprint
Environment · 0.5 pd

0.20 Not started
ORDS install: OAN_API schema, channel modules
Environment · 1 pd · P4

1.1–1.5 Authored offline
DDL: identity, profile, chapters, content, ops
Live deploy = db-baseline-v1
Database · 7.25 pd · P0

1.6 Authored offline
Personal-data registry + test
Database · 0.75 pd · P0

1.7 Authored offline
Seed reference data
Database · 2 pd · P0

S2 · 16–27 Nov

18 · 32.5 pd

DB tests, W0 auth + admin

G1 · G-RB

1.26 In progress
utPLSQL suites (R01, R16, R19/20, R26, secrets)
2 suites authored
Database · 4 pd · P0

1.27 Authored offline
Throttle package
Database · 1 pd · P0

1.28 Not started
Synthetic data: 100k profiles, 1M posts, 20k jobs
Database · 2.5 pd

1.33 Not started
Retention rules + injectable clock
Database · 1 pd · P0

1.34 Not started
Automations map, DBMS_LOCK run locks, send state machine
Database · 1.5 pd · P0

1.35 Not started
Messaging permission, referral opt-in, directory switch
Database · 0.5 pd · P1

1.36 Not started
oan_export_pkg (person-level exports)
Database · 1 pd · P0

S3 · 30 Nov–11 Dec

15 · 24.25 pd

W0 onboarding, W1 shell

G-AI

W0.7 Authored offline
oan_chat_pkg onboarding logic
Done 13 Oct · 9 utPLSQL tests
W0 Auth & admin · 3 pd · P0

W0.8 Authored offline
Onboarding conversation
Page 115 · done 13 Oct
W0 Auth & admin · 2.5 pd · P0

W0.9 Gated
AI assistant (read-only, opt-in)
G-AI; may move to S11
W0 Auth & admin · 3 pd · P4

W0.12 Not started
Chapters + chapter requests
Pages 1030, 1031
W0 Auth & admin · 1.5 pd · P0

W0.13 Not started
Lookups / taxonomy admin
Page 1040
W0 Auth & admin · 2 pd · P0

W0.14 Not started
Moderation queue + appeals
Pages 1050, 1051 · next up
W0 Auth & admin · 2.5 pd · P0

0.6 Blocked

Google OIDC client

OAN to provide

Environment · 0.5 pd · P0

0.7 Not started

OCI Email Delivery + APEX SMTP

Environment · 0.5 pd · P0

0.8 Not started

utPLSQL on dev

Environment · 0.25 pd

0.9 In progress

CI: base-table scan, authz, utPLSQL, gitleaks, validate, page registry, org pages, brand

Validate, deploy and brand check (no Oracle logos, Q30) working

Environment · 2.5 pd · P0

0.10 Blocked

Spike: APEX 26.2 on dev and PROD

G0

Environment · 0.25 pd · P0

0.11 Blocked

Spike: two-schema calls incl. ORDS

G0

Environment · 1 pd · P0

0.12 Blocked

Spike: social sign-in, switch in session, re-auth

G0

Environment · 1 pd · P0

0.13 Blocked

Spike: PBKDF2 210k under load

G0

Environment · 0.5 pd · P0

1.8–1.13 Authored offline

Audit, context, visibility macro, views, security, auth packages

Database · 10.75 pd · P0

1.14–1.22 Authored offline

Registration, profile, taxonomy, library, files, groups, moderation, notify, privacy

Database · 15 pd · P0

1.23 In progress

Jobs package (fix failure link → 1075)

Database · 1.5 pd · P0

1.24 In progress

Text/search split (search_body, directory index)

search_body done in M.2

Database · 2 pd · P1

1.25 In progress

Grants from manifest, synonyms, no-table-grant assert

Database · 0.5 pd · P0

1.29 Not started

Traceability + Must/Should/Could AC tags

Feeds G1

Database · 1.5 pd · P0

1.30 Not started

OAN_CTX: ORG/CHANNEL viewer, ROLES, in_group

Database · 1.5 pd · P0

1.31 Not started

Staff scopes + single authz + one grant API

Database · 1.5 pd · P0

W0.1 Authored offline

Login, create account, confirm email, reset password

Pages 9999, 101, 102, 103

W0 Auth & admin · 2.5 pd · P0

W0.2 Authored offline

Welcome, legal, IP report

Pages 100, 104, 105

W0 Auth & admin · 1.5 pd · P0

W0.3 Authored offline

Application status, re-accept terms

Pages 2, 106

W0 Auth & admin · 1.5 pd · P0

W0.4 Authored offline

Link existing account, confirm identity

Pages 107, 108

W0 Auth & admin · 1.5 pd · P0

W0.5 Authored offline

Membership application

Page 110

W0 Auth & admin · 1 pd · P0

W0.6 Authored offline

Access denied

Page 109 · done 13 Oct

W0 Auth & admin · 0.25 pd · P0

W0.10 Authored offline

Approval queue + application review

Pages 1010, 1011 · done 13 Oct

W0 Auth & admin · 2 pd · P0

W0.11 Authored offline

Members, staff roles, scopes

Pages 1020, 1021 · done 13 Oct; scopes with 1.31

W0 Auth & admin · 3 pd · P0

W0.15 Not started

Audit log, report modal, my decisions

Pages 1080, 80, 81

W0 Auth & admin · 2 pd · P0

W0.16 Not started

Terms versions, deny-list, breached passwords

W0 Auth & admin · 0.75 pd · P0

W0.19 Not started

Suggest term, request a chapter

Pages 70, 71

W0 Auth & admin · 0.5 pd · P1

W0.20 Not started

Build Option wiring + enable_feature

W0 Auth & admin · 1.5 pd · P0

W1.1 Authored offline

Global page: rail, profile card, badge, search

Page 0

W1 Shell · 1.5 pd · P1

W1.2 Authored offline

Home with intent route cards

Page 1

W1 Shell · 2 pd · P1

W1.3 Not started

Global search results

Page 40

W1 Shell · 1.5 pd · P1

7.1b Not started

DPIA annex: AI assistant

OAN-owned · G-AI

Compliance · OAN

0.14 Blocked

Spike: Oracle Text on ADB

G0

`Environment` `0.5 pd` P0

0.15 In progress

Secrets register (all secrets, owners, rotation)

OAN_SECRETS authored

`Environment` `1 pd` P0

0.17 Blocked

Spike: webhook HMAC + async job < 1s

G0

`Environment` `1.5 pd` P4

0.18 Not started

Spike: APEX GenAI service

`Environment` `0.5 pd` P4

0.19 Not started

Procure Slack app, WhatsApp Business

OAN-owned · Oracle HR not pursued (Q29)

`Environment` `OAN` P4

M.1 Blocked

APEXLang 26.1 → 26.2 metadata

SQLcl 26.2.2 does not accept 26.2 metadata yet

`Migration` `1.5 pd` P0

M.2 Authored offline

Groups refactor: forums → groups / posts / comments

Done 13 Oct; validated

`Migration` `3.5 pd` P1

1.32 Authored offline

OAN_LU_CODE intents with live_yn

Seeded J01–J21 + roles

`Database` `0.5 pd` P1

1.37 Not started

option_live(): Build Option + DPIA sign-off

`Database` `0.75 pd` P0

W0.17 Not started

Health pages

`W0 Auth & admin` `0.25 pd`

W0.18 In progress

Shared components + security baseline

Partly authored

`W0 Auth & admin` `7.5 pd` P0

7.1a Not started

Core DPIA + RoPA (incl. antivirus risk)

OAN-owned

`Compliance` `OAN`

7.2b Not started

DPA: GenAI provider

OAN-owned · G-AI

`Compliance` `OAN`

S4 · 14–25 Dec

5 · 13 pd

W2 profile + directory

W2.1 Not started
Profile, CV and career-status tables
W2 Profile & directory · 2.5 pd · P1

W2.2 Not started
Profile package extensions
W2 Profile & directory · 1.5 pd · P1

W2.3 Not started
Directory index (sync tightening, 2-min refresh)
W2 Profile & directory · 5.5 pd · P1

W2.4 Authored offline
My profile + member profile
Pages 10, 11
W2 Profile & directory · 2.5 pd · P1

5.9 Not started
FR-34 usability test (5 alumni)
Quality · 1 pd · P0

S5 · 28 Dec–8 Jan

10 · 21.25 pd

W2 CV, privacy; demo 1

W2.5 Not started
Directory search + results
Pages 13, 14 · J-reconnect
W2 Profile & directory · 3 pd · P1

W2.6 Not started
My CV + current work profile
Pages 15, 16 · J-20
W2 Profile & directory · 3 pd · P1

W2.7 Not started
CV share/revoke, last 3 versions
W2 Profile & directory · 1 pd · P1

W2.8 Not started
Connections: connect, follow, block
Page 17
W2 Profile & directory · 3.5 pd · P1

W2.9 Authored offline
Account settings + privacy centre
Pages 12, 60
W2 Profile & directory · 5 pd · P0

W2.10 Not started
Profile update + privacy request admin
Pages 1095, 1100
W2 Profile & directory · 2.5 pd · P0

W2.11 Not started
Profile-update nudge (08:00 local)
W2 Profile & directory · 0.75 pd · P1

5.3a Not started
100k directory smoke test
Quality · 1 pd · P1

S6 · 11–22 Jan

12 · 26.25 pd

W3 content, W4 messaging

G-CH

W3.1 Not started
Insights and article rules, saves, views
W3 Content & events · 2 pd · P1

W3.2 Authored offline
Library, item, submit, saved, tag follow
Pages 20–23
W3 Content & events · 3 pd · P1

W3.3 Not started
Events package: capacity, waitlist, .ics
W3 Content & events · 3 pd · P1

W3.4 Not started
Events + event detail
Pages 24, 25
W3 Content & events · 3 pd · P1

W3.5 Not started
Library moderation, import, events admin
Pages 1027, 1060, 1061, 1028
W3 Content & events · 5 pd · P1

W3.6 Not started
Event reminders (07:00 local)
W3 Content & events · 0.75 pd · P1

W4.1 Not started
Messaging package + message search index
W4 Messaging & channels · 6 pd · P1

W4.2 Not started
Conversations (two-pane, polling)
Page 26
W4 Messaging & channels · 3 pd · P1

S7 · 25 Jan–5 Feb

6 · 24.75 pd

W4 channels, W5 orgs

G-CF

W4.3 Not started
Notifications per channel; centre, preferences, unsubscribe
Pages 50, 51, 52
W4 Messaging & channels · 4 pd · P1

W4.4a Gated
Slack channel
G-CH · J-21
W4 Messaging & channels · 6 pd · P4

W4.4b Gated
WhatsApp channel + channel settings
G-CH · Pages 53, 1090
W4 Messaging & channels · 6 pd · P4

W4.5 Not started
Introductions + Help-Me-Connect
Page 18
W4 Messaging & channels · 4.25 pd · P1

W5.1 Not started
Organisations: application, verification
Pages 55, 1025
W5 Jobs & helpdesk · 4.5 pd · P2

7.1d Not started
DPIA annex: Careers feed
OAN-owned · G-CF
Compliance · OAN

5.4a Not started
First WCAG 2.2 pass
Quality 0.5 pd P1

9.2a Not started
Product-owner demo: W0–W2
Acceptance 1 pd

6.3a Not started
Synthetic content import rehearsal
Content & adoption 0.5 pd

7.1c Not started
DPIA annex: channels
OAN-owned · G-CH
Compliance OAN

7.2a Not started
DPAs: OCI, Google, LinkedIn, email
OAN-owned
Compliance OAN

7.2c Not started
DPAs: Slack, Meta
OAN-owned · G-CH
Compliance OAN

S8 · 8–19 Feb
9 · 22 pd

W5 jobs, helpdesk, W6 experts; demo 2

G2

W5.2 Not started
Jobs, opportunity feed, applications
Pages 27–29, 1026 · J-01, J-18
W5 Jobs & helpdesk 7 pd P2

W5.3 Not started
Referral request
Page 33 · J-08
W5 Jobs & helpdesk 2.5 pd P2

W5.4 Not started
Helpdesk; HR documents signpost only
Pages 34, 35, 1052 · no HR brokering (Q29)
W5 Jobs & helpdesk 3 pd P2

S9 · 22 Feb–5 Mar
6 · 18 pd

W6 groups, partners, mentoring

W6.1 Authored offline
Groups governance, reactions, stories, private search
Pages 30–32, 37 · J-04
W6 Community & partners 5 pd P1

W6.5 Not started
Partner workspace: talent requests, feedback
Pages 46–48, 1053 · J-09..J-19 · Must
W6 Community & partners 6 pd P3

5.3b Not started
Full load test on temporary ADB
Quality 3 pd

W6.3 Not started
Mentoring + sessions
Pages 41, 42 · J-05 · moved from S10
W6 Community & partners 4 pd P3

S10 · 8–19 Mar
5 · 13.25 pd

W6 training, initiatives; demo 3; buffer

G3

W6.4 Not started
Training, enrolment, mock projects
Pages 43–45 · J-06, J-13
W6 Community & partners 4.5 pd P3

W6.6 Not started
Chapters pages
Page 49
W6 Community & partners 1.5 pd P3

W6.8 Not started
Initiatives + success stories
Pages 56, 57 · J-07
W6 Community & partners 6.25 pd P3

S11 · 22 Mar–2 Apr
9 · 26 pd

W7 reports; descope lane

W7.1 Not started
Admin dashboard with 6 goal KPIs
Page 1000
W7 Reporting 2 pd P2

W7.2 Not started
Reports & analytics, exports
Page 1085
W7 Reporting 4 pd P2

W7.3 Not started
Config + job runs
Pages 1070, 1075
W7 Reporting 1.5 pd P2

W6.7 Not started
Marketplace (descope lane)
Page 54 · Could
W6 Community & partners 2 pd P4

W5.5 Not started
Skills & demand insights
Page 36 · J-02, J-03
W5 Jobs & helpdesk 2.75 pd P2

W5.6 Not started
Hourly SLA job
W5 Jobs & helpdesk 0.5 pd P2

W5.7 Not started
Careers deep-links (feed gated)
G-CF
W5 Jobs & helpdesk 0.75 pd P2

9.2b Not started
Product-owner demo: W3–W5
Acceptance 1 pd

W6.2 Not started
Experts + expert requests
Pages 38, 39 · J-14 · moved from S9
W6 Community & partners 4.5 pd P3

7.5 Not started
Owners, access policy, Q6 + EXPERT/TRAINER confirmation
OAN-owned
Compliance OAN

7.3 Not started
Legal texts incl. partner, channel, HR notices
OAN-owned · G4
Compliance OAN

7.4 Not started
Grievance officer, breach runbook
OAN-owned · G4
Compliance OAN

9.2c Not started
Product-owner demo: W6
Acceptance 1 pd

6.8 Not started
≥ 3 partner orgs verified for pilot
OAN-owned
Content & adoption OAN

W6.9 Not started
Recognition and badges (descope lane)
Could
W6 Community & partners 3 pd P4

5.2 Not started
Security test (ZAP, bypass, leaks)
Quality 3 pd

5.7 Not started
Security and privacy test matrix
Rows written in each sprint
Quality 8 pd

5.8 Not started
Test identities per role and context
Quality 1 pd

9.1 Not started
UAT plan by role and journey
Acceptance 1.5 pd

S12 · 5–16 Apr
7 · 18 pd
Load, WCAG, security, UAT
G4 G5

5.1 Not started
Full AC regression + evidence pack
Quality 4 pd

5.3c Not started
Load test re-run
Quality 1 pd

S13 · 19–30 Apr
7 · 5.75 pd
Gate 8.0, PROD release
8.0

8.0 Not started
Go-live gate (18 checks)
Release 1.5 pd

8.1 Not started
Provision PROD + rehearsed deploy
Release 1 pd

S14 · 3–14 May
1 · 0 pd
Pilot ~50 members

8.3 Not started
Pilot: ~50 members, every staff role, ≥ 3 orgs
Release OAN

S15 · 17–28 May
4 · 4 pd
Hypercare + handover

9.7 Not started
Hypercare (2 weeks)
Acceptance 3 pd

9.8 Not started
Handover + v1.x backlog
Acceptance 1 pd

5.4 Not started
Full WCAG 2.2 AA audit
Quality 2 pd

5.5 Not started
Restore test, RPO/RTO
Quality 0.5 pd

5.10 Not started
J-01..J-21 end-to-end regression
Quality 3 pd

9.2 Not started
Final UAT sign-off (G5)
Acceptance 3 pd

9.3–9.5 Not started
Admin guide, member FAQ, runbook
Acceptance 4.5 pd

8.2 Not started
Seed chapters, assign attested admins
Release 0.5 pd

8.5 Not started
Load legal texts v1
Release 0.25 pd

9.6 Not started
Go-live checklist, rollback, smoke test
Acceptance 0.5 pd

6.3b Not started
Content import into PROD
Content & adoption 1.5 pd

5.6 Not started
OCI Health Checks
Quality 0.5 pd

8.4 Not started
Exit review kickoff
Release OAN

8.7 Not started
KPI baseline plan (go-live + 3 months)
Release OAN

Estimates are developer person-days (pd) before the 20% contingency. Tiers P0–P4 come from `docs/05-flow-priority.md`: P0 and P1 are never cut, and the S11 descope lane cuts from P4 upward. Gated items are built with their Build Option on in DEV only, and switched on in PROD only after the DPIA sign-off and the external gate.