OAN PORTAL V1 · PLAN V3.2 · APEX BUILD PACK V1.1 (Q31) · APEX 26.1.5 (Q32) · UPDATED 17 OCT 2026 · ITERATION 29 · PROJECT START 12 OCT 2026

OAN Portal Delivery Board

The 16 sprints and 10 gates of the merged FSD scope, built in APEX Build Pack wave order with Build Pack page numbers (Q31; no Oracle HR brokering, Q29; no Oracle logos, Q30), from the S0 setup through the S14 pilot and S15 hypercare. Card status comes from `task_plan.md` in the GitHub repository.

16	10	144	305.25 pd	96	0	21 May 2027
Sprints, S0–S15	Gates incl. go-live 8.0	Tracked tasks	Dev estimate on board	Done or authored offline	Blocked (mostly on G0)	Planned end of S15

Build waves W0–W7: % complete

Done · In progress · Gated (built, off until its gate) · Not started / descoped

% complete = estimated person-days of done tasks ÷ all person-days in the wave. Gated items (Careers feed) are built but stay off until their external gate; Slack and WhatsApp were removed (Q38); descope-lane items are Could features.



W0–W7 total

all build waves · 63 of 67 tasks · 168.25 of 181.5 pd



93%

CI/CD pipeline

1 · Every push (GitHub Actions)

Green

- Brand check (no Oracle logos)
- Link check
- Page-security check
- Base-table check (NFR-03)
- Dev-script guard
- Secret scan (gitleaks)

2 · Build

Green

- Offline APEXLang validation with SQLcl (93 pages)
- No database or secrets needed

3 · Deploy to dev

Every iteration

- Database install and synonyms
- Import app 200, enable automations
- utPLSQL 168/168 incl. page smoke (5 personas)
- Public pages opened over HTTP

4 · Publish

Live

- Board, status report and PDFs on GitHub Pages
- GitHub Project #1 status update

5 · Production

- Not automated: needs go-live gate 8.0 (S13, 12–23 Apr 2027)

Sprints and gates

Gate pending · Gate in progress · Go-live gate

S0 NOW	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15
12–23 Oct	26 Oct–6 Nov	9–20 Nov	23 Nov–4 Dec	7–18 Dec	21 Dec–1 Jan	4–15 Jan	18–29 Jan	1–12 Feb	15–26 Feb	1–12 Mar	15–26 Mar	29 Mar–9 Apr	12–23 Apr	26 Apr–7 May	10–21 May
SETUP	BUILD	BUILD	BUILD	BUILD · 18 PD	BUILD · 18 PD	BUILD	BUILD	BUILD	BUILD	BUILD	BUILD + DESCOPE	HARDENING + UAT	GO-LIVE GATE	PILOT	HYPERCARE
G0		G1	G-AI				G-CF	G2		G3		G4	8.0		
		G-RB										G5			

Gate checklist

GATE	DUE	STATUS	CONDITION
G0	End S0 · 12–23 Oct	In progress	Done: toolchain, dev ADB aiatp on APEX 26.1.5 (Q32), ADMIN bootstrap, install, utPLSQL, spikes (13 Oct); app 200 live on dev with 93 pages and W0-W7 built and ready for testing (16 Oct); project start 12 Oct 2026. Sign-in is e-mail + password for everyone (Q37); open: staffing decision.
G1	End S2 · 9–20 Nov	Pending	Content inventory + owner; product owner signs off the Must/Should/Could AC list.
G-RB	End S2 · 9–20 Nov	Pending	Re-baseline: S1–S2 velocity and offline-rework actuals vs plan; invoke descope lane if < 20 pd/sprint.
G-AI	End S3 · 23 Nov–4 Dec	Met	Met 17 Oct: privacy impact assessment approved by the product owner (Q41); AI provider DPA needed only before an LLM is connected.
G-CF	End S7 · 18–29 Jan	Pending	CAREERS_FEED DPIA annex + feed terms.
G2	End S8 · 1–12 Feb	Pending	Region decided; temporary 100k load-test ADB booked.
G3	End S10 · 1–12 Mar	Pending	All staff-role holders named with IdP + 2-step verification; ≥ 3 pilot orgs verified.
G4	End S12 · 29 Mar–9 Apr	Pending	Legal texts, privacy contact, compliance workstream complete.
G5	End S12 · 29 Mar–9 Apr	Pending	Final UAT (J-01..J-21 regression) signed by the product owner.
8.0	S13 · 12–23 Apr	Pending	Go-live gate: 18 checks incl. DPIA per option, secrets, ORDS exposure, every Must AC.

Kanban by sprint. Left border colour shows status: grey not started, amber in progress, blue authored offline, red blocked, purple gated, green done.

Kanban

Not started · In progress · Authored offline (validated, not live) · Blocked · Gated by Build Option · Done

S0 · 12–23 Oct — 15 · 14.25 pd

Toolchain, spikes, migrations

G0

0.1 — Done
Node, JDK 21, SQLcl 26.2 installed
Node 24.20 · JDK 21.0.12 · SQLcl 26.2.2
Environment · 0.5 pd · P0

0.2 — Done
Dev ADB (APEX 26.1.5, Q32), synthetic data
ADB aiatp, APEX 26.1.5; synthetic data loaded (Q12)
Environment · 0.5 pd · P0

0.3 — Done
ADMIN bootstrap: schemas, grants, OAN_CTX, sign-in hosts
ADMIN bootstrap; network access only for the SMTP relay (Q37/Q38)
Environment · 1 pd · P0

0.4 — Done
Workspace probe, deployment files, SQLcl connections
Workspace OAN_APP · oan_app_dev saved · app 200 · no name collisions
Environment · 0.5 pd · P0

0.5 — Done
Git repo, layout, .gitignore
On GitHub
Environment · 0.25 pd

S1 · 26 Oct–6 Nov — 15 · 47.75 pd

First shared DB deploy

0.16a — Done
Liquibase changelog (forward-only)
db/controller.xml from install.sql; dev baselined; CI + deploy use it
Environment · 1.5 pd · P0

0.16b — Done
Deploy wrapper + live validate gate
deploy-apex-app.ps1 + GitHub Actions deploy job
Environment · 0.75 pd · P0

1.1–1.5 — Done
DDL: identity, profile, chapters, content, ops
Live on dev; re-runnable DDL
Database · 7.25 pd · P0

1.6 — Done
Personal-data registry + test
Registry covers W2 tables
Database · 0.75 pd · P0

1.7 — Done
Seed reference data
Seeded on dev
Database · 2 pd · P0

1.8–1.13 — Done
Audit, context, visibility macro, views, security, auth packages
Live on dev; macros work on 23.26
Database · 10.75 pd · P0

S2 · 9–20 Nov — 18 · 32.5 pd

DB tests, W0 auth + admin

G1 G-RB

1.26 — In progress
utPLSQL suites (R01, R16, R19/20, R26, secrets)
18 suites + page smoke (5 personas x 194 queries) = 168 tests
Database · 4 pd · P0

1.27 — Done
Throttle package
Used for login, CV, connections
Database · 1 pd · P0

1.28 — In progress
Synthetic data: 100k profiles, 1M posts, 20k jobs
Dev: 265 alumni, 6 testers, 23 CV personas, sample content
Database · 2.5 pd

1.33 — Done
Retention rules + injectable clock
Retention rules in registry + oan_util.now test clock
Database · 1 pd · P0

1.34 — Done
Automations map, DBMS_LOCK run locks, send state machine
Run locks, 15-minute and analytics automations, send state machine
Database · 1.5 pd · P0

S3 · 23 Nov–4 Dec — 17 · 27 pd

W0 onboarding, W1 shell

G-AI

W0.7 — Done
oan_chat_pkg onboarding logic
9 tests pass
W0 Auth & admin · 3 pd · P0

W0.8 — Done
Onboarding conversation
Page 2 on dev
W0 Auth & admin · 2.5 pd · P0

W0.9 — Done
AI assistant (read-only, opt-in)
Page 48 Ask OAN + page 129; opt-in, read-only, injection-tested (Q41)
W0 Auth & admin · 3 pd · P4

W0.12 — Done
Chapters + chapter requests
Pages 117, 118 · ready for testing as tester.bala / tester.asha (Q36)
W0 Auth & admin · 1.5 pd · P0

W0.13 — Done
Lookups / taxonomy admin
Page 106 · ready for testing as tester.bala (Q36)
W0 Auth & admin · 2 pd · P0

W0.14 — Done
Moderation queue + appeals
Pages 107, 119 · ready for testing as tester.asha (Q36)
W0 Auth & admin · 2.5 pd · P0

0.8 Done
utPLSQL on dev
utPLSQL 3.2.3; 47 tests pass on dev
Environment 0.25 pd

0.9 Done
CI: base-table scan, authz, utPLSQL, gitleaks, validate, page registry, org pages, brand
CI checks + deploy-dev: Liquibase, import, all utPLSQL suites
Environment 2.5 pd P0

0.10 Done
Spike: APEX version on dev and PROD
Dev = 26.1.5 (Q32); PROD policy at gate 8.0
Environment 0.25 pd P0

0.11 Done
Spike: two-schema calls incl. ORDS
Two-schema boundary OK; ORDS part with 0.20
Environment 1 pd P0

0.13 Done
Spike: PBKDF2 210k under load
PBKDF2 ~1.9 s/hash; change request raised
Environment 0.5 pd P0

0.14 Done
Spike: Oracle Text on ADB
Oracle Text OK on ADB
Environment 0.5 pd P0

0.15 Done
Secrets register (all secrets, owners, rotation)
docs/secrets-register.md: keys, tokens, credentials, owners, rotation
Environment 1 pd P0

1.14–1.22 Done
Registration, profile, taxonomy, library, files, groups, moderation, notify, privacy
Live on dev
Database 15 pd P0

1.23 In progress
Jobs package (fix failure link → 1075)
Database 1.5 pd P0

1.24 Done
Text/search split (search_body, directory index)
People search on OAN_DIRECTORY_IDX (OAN_DIR_TEXT_IX); profile-name index dropped
Database 2 pd P1

1.25 Done
Grants from manifest, synonyms, no-table-grant assert
Grants + synonyms; helpers never granted
Database 0.5 pd P0

1.29 Not started
Traceability + Must/Should/Could AC tags
Feeds G1
Database 1.5 pd P0

1.30 Done
OAN_CTX: ORG/CHANNEL viewer, ROLES, in_group
ORG viewer, ROLES from staff scopes, in_group
Database 1.5 pd P0

1.31 Done
Staff scopes + single authz + one grant API
oan_staff_scopes + authz + one grant API (ef99de5)
Database 1.5 pd P0

1.32 Authored offline
OAN_LU_CODE intents with live_yn
Seeded J01–J21 + roles
Database 0.5 pd P1

1.35 Done
Messaging permission, referral opt-in, directory switch
Directory switch, messaging permission, followers, referral opt-in (R18)
Database 0.5 pd P1

1.36 Done
oan_export_pkg (person-level exports)
oan_export_pkg: aggregate exports, small counts suppressed
Database 1 pd P0

W0.1 Done
Login, create account, confirm email, reset password
Pages 1, 3, 7, 8 on dev (email delivery pending, 0.7)
W0 Auth & admin 2.5 pd P0

W0.2 Done
Welcome, legal, IP report
Pages 11, 12, 13 on dev
W0 Auth & admin 1.5 pd P0

W0.3 Done
Application status, re-accept terms
Pages 5, 14 on dev
W0 Auth & admin 1.5 pd P0

W0.4 Done
Link existing account, confirm identity
Pages 9, 15 on dev
W0 Auth & admin 1.5 pd P0

W0.5 Done
Membership application
Page 6 on dev
W0 Auth & admin 1 pd P0

W0.15 Done
Audit log, report modal, my decisions
Pages 80, 81, 110 · audit log as tester.asha/bala
W0 Auth & admin 2 pd P0

W0.16 Done
Terms versions, deny-list, breached passwords
Pages 124 legal texts, 125 deny-list, 126 breached passwords
W0 Auth & admin 0.75 pd P0

W0.19 Done
Suggest term, request a chapter
Pages 90, 91 on dev · 14 Oct
W0 Auth & admin 0.5 pd P1

W0.20 Done
Build Option wiring + enable_feature
CAREERS_FEED, CV_PDF, ORACLE_IDP build options (off); live only with gate + DPIA
W0 Auth & admin 1.5 pd P0

W0.21 Done
OAN_CHAT_API + OAN_NOTIFY_API (Build Pack contracts)
OAN_CHAT_API + OAN_NOTIFY_API on dev · ut_oan_bp_api passing
W0 Auth & admin 2 pd P0

W0.22 Done
Build Pack conventions: AI_ items, IS_* names, Build Pack options
AI_ items, IS_* schemes, Build Pack options on dev
W0 Auth & admin 0.75 pd P0

W1.1 Done
Global page: rail, profile card, badge, search
Page 0 on dev; header fix (HTTP 500) 13 Oct
W1 Shell 1.5 pd P1

0.18 Done

Spike: APEX GenAI service

APEX_AI available; LLM wording via an APEX Generative AI service (Q41)

`Environment` `0.5 pd` P4

M.1 Not started

APEXLang 26.1 → 26.2 metadata

Deferred: dev runs 26.1.5 (Q32)

`Migration` `1.5 pd` P0

M.2 Authored offline

Groups refactor: forums → groups / posts / comments

Done 13 Oct; validated

`Migration` `3.5 pd` P1

1.37 Done

option_live(): Build Option + DPIA sign-off

option_ready / option_live with DPIA sign-off

`Database` `0.75 pd` P0

W0.6 Done

Access denied

Page 4 on dev

`W0 Auth & admin` `0.25 pd` P0

W0.10 Done

Approval queue + application review

Pages 114, 115 · ready for testing as tester.bala (Q36)

`W0 Auth & admin` `2 pd` P0

W0.11 Done

Members, staff roles, scopes

Pages 101, 116 · ready for testing as tester.bala (Q36)

`W0 Auth & admin` `3 pd` P0

W0.17 Done

Health pages

Pages 9000 (public OK) and 9001 (admin checks)

`W0 Auth & admin` `0.25 pd`

W0.18 In progress

Shared components + security baseline

ACL roles, staff roles from scopes, deep-link baseline, public-page fix; Advisor + cookie notice open

`W0 Auth & admin` `7.5 pd` P0

7.1a Not started

Core DPIA + RoPA (incl. antivirus risk)

OAN-owned

`Compliance` `OAN`

W1.2 Done

Home: greeting, letters carousel, What's new, route cards

Page 10 incl. route cards from live intents

`W1 Shell` `2 pd` P1

W1.3 Done

Global search results

Page 19: 9 scopes incl. opportunities, events, groups, trainings, initiatives

`W1 Shell` `1.5 pd` P1

7.1b Done

DPIA annex: AI assistant

Approved by the product owner, 17 Oct (Q41)

`Compliance` `OAN`

7.2b Not started

DPA: GenAI provider

OAN-owned · G-AI

`Compliance` `OAN`

S4 · 7–18 Dec

5 · 13 pd

W2 profile + directory

W2.1 Done

Profile, CV and career-status tables

Profile, CV, CV sections, update requests, shares, intros, KPI, directory index tables

W2 Profile & directory · 2.5 pd · P1

W2.2 Done

Profile package extensions

Completeness incl. career and CV; career status never to partners

W2 Profile & directory · 1.5 pd · P1

W2.3 Done

Directory index (sync tightening, 2-min refresh)

oan_directory_pkg: queue triggers, sync tightening, 2-min job, consistency check

W2 Profile & directory · 5.5 pd · P1

W2.4 Done

My profile + member profile

Pages 22, 23 + dialogs; Message, introductions, recommendations

W2 Profile & directory · 2.5 pd · P1

5.9 Not started

FR-34 usability test (5 alumni)

Quality · 1 pd · P0

S5 · 21 Dec–1 Jan

10 · 21.25 pd

W2 CV, privacy; demo 1

W2.5 Done

Directory search + results

Pages 20, 21 to the mockup (cards, Follow, Message) + search KPIs

W2 Profile & directory · 3 pd · P1

W2.6 Done

My CV + current work profile

Page 24: still current, CV sections, printable CV; page 25

W2 Profile & directory · 3 pd · P1

W2.7 Done

CV share/revoke, last 3 versions

Share with a connection (30 days, revocable, audited); shared with me

W2 Profile & directory · 1 pd · P1

W2.8 Done

Connections: connect, follow, block

Page 28: connections, introductions inbox, recommendations

W2 Profile & directory · 3.5 pd · P1

W2.9 Done

Account settings + privacy centre

Pages 26, 27; export and deletion jobs scheduled; admin page 121

W2 Profile & directory · 5 pd · P0

W2.10 Done

Profile update + privacy request admin

Pages 128 (profile update requests) and 121 (privacy requests)

W2 Profile & directory · 2.5 pd · P0

W2.11 Done

Profile-update nudge (08:00 local)

oan_nudge_pkg: 08:00 local requests and reminders

W2 Profile & directory · 0.75 pd · P1

S6 · 4–15 Jan

10 · 26.25 pd

W3 content, W4 messaging

W3.1 Done

Insights and article rules, saves, views

Insights (curated) and Perspectives (members), saves, daily views + 90-day rollup

W3 Content & events · 2 pd · P1

W3.2 Done

Library, item, submit, saved, tag follow

Pages 30, 31, 301 + library 34-36

W3 Content & events · 3 pd · P1

W3.3 Done

Events package: capacity, waitlist, .ics

oan_event_pkg: capacity, waitlist, promotion, attendance, .ics

W3 Content & events · 3 pd · P1

W3.4 Done

Events + event detail

Pages 32, 33 (register, cancel, add to calendar, attendees) + 331 editor

W3 Content & events · 3 pd · P1

W3.5 Done

Library moderation, import, events admin

Event editor 331, check-in + CSV on 33, library import 120

W3 Content & events · 5 pd · P1

W3.6 Done

Event reminders (07:00 local)

EVENT_REMINDERS hourly step, 07:00 local, once

W3 Content & events · 0.75 pd · P1

S7 · 18–29 Jan

4 · 12.75 pd

W4 notifications, W5 orgs

G-CF

W4.3 Done

Notifications per channel; centre, preferences, unsubscribe

Pages 41, 42, 44 (unsubscribe); per-type email; 180-day read purge

W4 Conversations & notifications · 4 pd · P1

W4.5 Done

Introductions + Help-Me-Connect

Page 29 Help Me Connect + introductions (W2.8)

W4 Conversations & notifications · 4.25 pd · P1

W5.1 Done

Organisations: application, verification

Pages 76 (draft from member profile, S30), 112, 70 (invite/remove contacts)

W5 Jobs & helpdesk · 4.5 pd · P2

7.1d Not started

DPIA annex: Careers feed

OAN-owned · G-CF

Compliance · OAN

5.3a Not started

100k directory smoke test

Quality 1 pd P1

5.4a Not started

First WCAG 2.2 pass

Quality 0.5 pd P1

9.2a Not started

Product-owner demo: W0–W2

Acceptance 1 pd

W4.1 Done

Messaging package + message search index

oan_message_pkg + OAN_MSG_TEXT_IX search (own conversations only)

W4 Conversations & notifications 6 pd P1

W4.2 Done

Conversations (two-pane, polling)

Page 40 to the mockup: two panes, groups, pin, search, 20s polling

W4 Conversations & notifications 3 pd P1

6.3a Not started

Synthetic content import rehearsal

Content & adoption 0.5 pd

7.2a Not started

DPAs: OCI and e-mail provider

OAN-owned: OCI and e-mail provider

Compliance OAN

S8 · 1–12 Feb

9 · 22 pd

W5 jobs, helpdesk, W6 experts; demo 2

G2

W5.2 Done

Jobs, opportunity feed, applications

Pages 50-53, 71 + job review on 107; apply with optional CV share (R13)

W5 Jobs & helpdesk 7 pd P2

W5.3 Done

Referral request

Page 54: suggested referrers, 5/week, 14-day expiry

W5 Jobs & helpdesk 2.5 pd P2

S9 · 15–26 Feb

6 · 18 pd

W6 groups, partners, mentoring

W6.1 Done

Groups governance, reactions, stories, private search

Page 61 groups (join/request/invite/roles/propose), reactions on 62, stories

W6 Community & partners 5 pd P1

W6.5 Done

Partner workspace: talent requests, feedback

Pages 69 (members) and 72 (company): 11 need types, responses, feedback, close

W6 Community & partners 6 pd P3

S10 · 1–12 Mar

6 · 16.25 pd

W6 training, initiatives; demo 3; buffer

G3

W6.4 Done

Training, enrolment, mock projects

Page 67: seats + waitlist, certificates, trainer roster (J-06, J-13)

W6 Community & partners 4.5 pd P3

W6.6 Done

Chapters pages

Page 74: browse, join, leave

W6 Community & partners 1.5 pd P3

S11 · 15–26 Mar

10 · 26.5 pd

W7 reports; descope lane

W7.1 Done

Admin dashboard with 6 goal KPIs

Page 100: KPI tiles, queues, job health, usage

W7 Reporting 2 pd P2

W7.2 Done

Reports & analytics, exports

Page 100: 11 aggregate CSV reports, small counts suppressed, logged

W7 Reporting 4 pd P2

W5.4 Done
Helpdesk; HR documents signpost only
Page 55 helpdesk: reference, consent, sensitive-data check, no HR documents (Q29)
W5 Jobs & helpdesk · 3 pd · P2

W5.5 Done
Skills & demand insights
Page 56 skills in demand + add to profile (J-02)
W5 Jobs & helpdesk · 2.75 pd · P2

W5.6 Done
Hourly SLA job
Hourly SLA check
W5 Jobs & helpdesk · 0.5 pd · P2

W5.7 In progress
Careers deep-links (feed gated)
Oracle roles as Careers links; feed waits for G-CF
W5 Jobs & helpdesk · 0.75 pd · P2

9.2b Not started
Product-owner demo: W3–W5
Acceptance · 1 pd

W6.2 Done
Experts + expert requests
Page 63: expert/trainer applications, Ask an expert (J-14)
W6 Community & partners · 4.5 pd · P3

7.5 Not started
Owners, access policy, Q6 + EXPERT/TRAINER confirmation
OAN-owned
Compliance · OAN

5.3b Not started
Full load test on temporary ADB
Quality · 3 pd

W6.3 Done
Mentoring + sessions
Page 65: capacity, requests, sessions, private feedback (J-05)
W6 Community & partners · 4 pd · P3

7.3 Not started
Legal texts incl. partner, channel, HR notices
OAN-owned · G4: legal texts incl. partner terms
Compliance · OAN

7.4 Not started
Grievance officer, breach runbook
OAN-owned · G4
Compliance · OAN

W6.8 Done
Initiatives + success stories
Pages 77, 78; W6 journeys live (J-07)
W6 Community & partners · 6.25 pd · P3

9.2c Not started
Product-owner demo: W6
Acceptance · 1 pd

6.8 Not started
≥ 3 partner orgs verified for pilot
OAN-owned
Content & adoption · OAN

W6.10 Done
Volunteering by city and cause
Pages 79, 791: drives, sign-up, waitlist, hours; review on 107 (Q42)
W6 Community & partners · 3 pd · P2

W7.3 Done
Config + job runs
Pages 122 settings (re-auth, locked keys, audited), 123 job runs
W7 Reporting · 1.5 pd · P2

W7.4 Done
Hardening: page-security check in CI
ci/check-page-security.py: reviewed public/deep-link pages, admin schemes
W7 Reporting · 0.5 pd · P2

W6.7 Not started
Marketplace (descope lane)
Could; descope lane
W6 Community & partners · 2 pd · P4

W6.9 In progress
Recognition and badges (descope lane)
Endorsements on page 22; badges and contribution scores descoped
W6 Community & partners · 3 pd · P4

5.2 Not started
Security test (ZAP, bypass, leaks)
Quality · 3 pd

5.7 Not started
Security and privacy test matrix
Rows written in each sprint
Quality · 8 pd

5.8 In progress
Test identities per role and context
Dev identities: member, admin, staff, expert/trainer, pending, partner, company (Q36); IdP holders at G3
Quality · 1 pd

9.1 In progress

UAT plan by role and journey

docs/test-readiness.md: every page with tester and dev account

Acceptance 1.5 pd

S12 · 29 Mar–9 Apr

7 · 18 pd

Load, WCAG, security, UAT

G4 G5

5.1 Not started

Full AC regression + evidence pack

Quality 4 pd

5.3c Not started

Load test re-run

Quality 1 pd

5.4 Not started

Full WCAG 2.2 AA audit

Quality 2 pd

5.5 Not started

Restore test, RPO/RTO

Quality 0.5 pd

5.10 Not started

J-01..J-21 end-to-end regression

Quality 3 pd

9.2 Not started

Final UAT sign-off (G5)

Acceptance 3 pd

9.3–9.5 Not started

Admin guide, member FAQ, runbook

Acceptance 4.5 pd

S13 · 12–23 Apr

7 · 5.75 pd

Gate 8.0, PROD release

8.0

8.0 Not started

Go-live gate (18 checks)

Release 1.5 pd

8.1 Not started

Provision PROD + rehearsed deploy

Release 1 pd

8.2 Not started

Seed chapters, assign attested admins

Release 0.5 pd

8.5 Not started

Load legal texts v1

Release 0.25 pd

9.6 Not started

Go-live checklist, rollback, smoke test

Acceptance 0.5 pd

6.3b Not started

Content import into PROD

Content & adoption 1.5 pd

5.6 Not started

OCI Health Checks

Quality 0.5 pd

S14 · 26 Apr–7 May

1 · 0 pd

Pilot ~50 members

8.3 Not started

Pilot: ~50 members, every staff role, ≥ 3 orgs

Release OAN

S15 · 10–21 May

4 · 4 pd

Hypercare + handover

9.7 Not started

Hypercare (2 weeks)

Acceptance 3 pd

9.8 Not started

Handover + v1.x backlog

Acceptance 1 pd

8.4 Not started

Exit review kickoff

Release OAN

8.7 Not started

KPI baseline plan (go-live + 3 months)

Release OAN

Estimates are developer person-days (pd) before the 20% contingency. Tiers P0–P4 come from `docs/05-flow-priority.md`: P0 and P1 are never cut, and the S11 descope lane cuts from P4 upward. Gated items are built with their Build Option on in DEV only, and switched on in PROD only after the DPIA sign-off and the external gate.