PROJECT STATUS REPORT · 17 OCTOBER 2026 · ITERATION 29 · PROJECT START 12 OCTOBER 2026

OAN Portal (Oracle Alumni Network)

Oracle APEX application 200 on Autonomous Database · Plan v3.2 · APEX Build Pack v1.1 · development environment only

Summary

The project started on 12 October 2026 (sprint S0, 12–23 October). The build waves W0 to W7 run on the dev environment and every page is ready for user acceptance testing. On 17 October the **AI assistant** was built after the privacy impact assessment was approved (page 48 "Ask OAN"; Q41), a **volunteering** capability was added for city-wise social causes (pages 79 and 791; Q42), and **sign-up no longer needs e-mail**: anyone can create an account with any address, Gmail included, and continue straight to the membership application (Q40). The environment workstream WS0 is complete. A catalogue of all 96 APEX pages is published as a PDF.

93%	15 / 15	168 / 168	96
of build waves W0–W7 complete (63 of 67 tasks)	WS0 environment tasks done	tests passing: 18 suites + every page query run as 5 personas	APEX pages live on dev, all ready for testing

Go-live position: ready for user acceptance testing with synthetic data; not yet for production. Gate 8.0 still needs a production environment on APEX 26.2, security, load and accessibility tests, the DPIA and legal texts, and a signed UAT. Whole plan: 94 of 144 tasks, 76% of person-days.

Build waves W0–W7: % complete

% complete = estimated person-days of done tasks ÷ all person-days in the wave. Gated items are built or designed but stay off until their external gate.

Wave	Tasks done	Progress	% complete	Still open
W0 Sign-in, onboarding and admin	21 of 22		83%	Security baseline review (W0.18)
W1 Shell, Home and search	3 of 3		100%	—
W2 Profile, directory and CV	11 of 11		100%	—
W3 Insights and events	6 of 6		100%	—
W4 Conversations and notifications	4 of 4		100%	—
W5 Opportunities, helpdesk, companies	6 of 7		96%	Careers feed waits for gate G-CF (Careers links work)
W6 Community, experts, training, partners	8 of 10		87%	Marketplace and badges in the descope lane (Could)
W7 Admin, reports and hardening	4 of 4		100%	—
W0–W7	**63 of 67**		93%	168.25 of 181.5 person-days

WS0 environment and tooling

Item	Status	Detail
Toolchain, dev ADB, ADMIN bootstrap, workspace, Git, utPLSQL	Done	Network access reduced to the e-mail relay only (Google, LinkedIn, Slack and Meta hosts removed)
CI/CD (0.9)	Done	Every push: brand, links, page security, base tables, dev-script guard, changelog check, secret scan, APEXLang validation. Deploy: Liquibase, import, all test suites
Liquibase changelog (0.16a)	Done	`db/controller.xml` generated from `install.sql` (88 changesets); dev baselined
Secrets register (0.15)	Done	`docs/secrets-register.md`: owners and rotation, no values
Spikes (APEX version, two-schema, password hashing, Oracle Text)	Done	—
AI assistant spike (0.18)	Done	APEX_AI available on the database; the assistant uses an APEX Generative AI service when one is added
Removed	—	Google client and social sign-in spike (Q37); Slack/WhatsApp procurement, webhook spike and ORDS module (Q38); optional local database and scratch-schema rebuild (single shared ADB, Q34); e-mail delivery (Q40: not required)

Kanban dashboard

Live board: maheashtiwarrii-dev.github.io/OAN_APP_Portal · printable copy: `docs/OAN-Delivery-Board-landscape.pdf` · GitHub Project: projects/1. 144 tasks across 16 sprints, S0 (12–23 Oct 2026) to S15 (10–21 May 2027), and 10 gates.



Ready for testing

Every page, its tester and the dev account to use are listed in `docs/test-readiness.md`. Sign-in link: `…/ords/r/oan_app/oan-app-portal200/login`.

Who	Journey to test on dev	Limits
Member	Home → Directory → Profile → Conversations → Ask OAN (AI assistant) → Opportunities → Groups → Experts → Mentoring → Training → Volunteering	In-app notifications only (no e-mail, Q40)
New member (any e-mail, Gmail included)	Create account (3) → sign in at once → application (6) → approval	No confirmation e-mail needed (Q40)
Company contact	Register (76) → Workspace (70) → Opportunities (71) → Our needs (72)	—
Volunteer / organiser	Volunteering (79): choose city and cause, sign up → Organise a drive (791): roster, attendance, hours	Member drives are reviewed by a moderator (107)
Moderator and staff (tester.asha)	Moderation (107), helpdesk queue (55), events, insights, chapter approvals	Never decides their own item
Platform Admin (tester.bala)	Dashboard (100), approvals, members and staff roles, temporary passwords (116), settings, legal texts, AI assistant (129), job runs, system health	Dev-only test roles (Q36)

CI/CD pipeline

1 · Every push
- Brand check (no Oracle logos)
- Link and page-security checks
- Base-table check (NFR-03)
- Changelog = install.sql
- Secret scan (gitleaks)

2 · Build
- Offline APEXLang validation with SQLcl (96 pages)

3 · Deploy to dev
- Liquibase update (controller.xml)
- Import app 200, enable automations
- All utPLSQL suites
- Sign-in page responds

4 · Publish
- Board, report and PDFs on GitHub Pages
- GitHub Project #1 status update

Item	Status
Workflows `ci.yml`, `deploy-dev.yml`, `board.yml`	Live CI green on every push
Local release checks per iteration	Running page SQL/PL/SQL compiled as the app schema (158 queries, 210 blocks), 168/168 tests, import to dev, public pages checked over HTTP
Dev deploy secrets in GitHub	Waiting wallet and passwords to be added by the owner in environment `dev`
Production deployment	Not automated requires go-live gate 8.0

Decisions and actions needed

Item	Impact	Owner
AI provider for LLM wording (optional): add an APEX Generative AI service (static id OAN_AI) and sign its data processing agreement (7.2b)	Optional without it, answers are built from OAN data	OAN
2-step verification for staff (recommended after Q37)	Decision staff accounts have a password only; an in-app authenticator code would add a second factor	Product owner
Production ADB on APEX 26.2 and region (OI-2)	Needed for the go-live gate	OAN / sponsor
DPIA, legal texts, privacy contact, named owners (WS7)	Needed for the go-live gate	OAN
Gate G-CF: Oracle Careers feed	Gated Oracle roles are entered as Careers links until then	OAN
PBKDF2 cost (≈1.9 s per sign-in at 210k iterations)	Change request NFR-01 vs login performance	Product owner

Next steps

- Try the AI assistant (page 48) and volunteering (pages 79, 791) on dev; decide whether to connect an AI provider for LLM wording.
- User acceptance testing on dev with the test accounts in `docs/test-readiness.md` and the page catalogue (`docs/OAN-APEX-Page-Catalogue.pdf`).
- Security, load and accessibility tests, then fixes (WS5); security baseline review (W0.18).
- In parallel, OAN completes the DPIA, legal texts and named owners (WS7) and orders the production environment.

Source: `task_plan.md`, `progress.md` and the delivery board in github.com/maheashtiwarrii-dev/OAN_APP_Portal. OAN is an independent alumni community; this report uses no Oracle logos.