PROJECT STATUS REPORT · 14 OCTOBER 2026

OAN Portal (Oracle Alumni Network)

Oracle APEX application 200 on Autonomous Database · Plan v3.2 · APEX Build Pack v1.1 · development environment only

Summary

The portal is ahead of plan. Sprint S0 formally starts on 19 October, yet the database, the sign-in and onboarding pages, the app shell and most of wave W2 (profiles, directory, CV, connections, privacy) already run on the dev environment. Every change is validated, tested on the database and pushed to GitHub.

51	47 / 47	61 / 320	3
APEX pages live on dev	database tests passing	person-days of plan done (19%)	blocked items, all waiting on OAN decisions

Main risk: admin pages cannot be tested because staff roles need Google or LinkedIn sign-in (NFR-01) and Google sign-in is set aside (Q33). Email delivery (task 0.7) is also not set up, so sign-up email confirmation cannot complete on dev.

Kanban dashboard

Live board: maheashtiwarrii-dev.github.io/OAN_APP_Portal · printable copy: `docs/OAN-Delivery-Board-landscape.pdf`. 154 tasks across 16 sprints (S0–S15) and 11 gates.



Done 30 · In progress 20 · Authored, untested 9 · Blocked 3 · gated 3 · Not started 89

Progress by workstream

Workstream	Status	What is in place
Environment (WS0)	11 of 23 done	Dev ADB on APEX 26.1.5, ADMIN bootstrap, utPLSQL, spikes (two-schema, PBKDF2, Oracle Text). Blocked: Google client, social sign-in spike.
Database (WS1)	8 of 20 done	65 tables, 84 views, 27 packages, personal-data registry, seed data, grants with no table access for the app.
W0 Auth & admin	9 of 22 done	Sign-in, registration, onboarding chat, legal, identity confirmation; admin pages built but untested (no admin login).
W1 Shell	2 of 3 done	Global page, search results (19), notifications (41); Home with letters and What's new.
W2 Profile & directory	8 of 11 in progress	Directory and faceted results, member profile, my profile with entry dialogs, My CV, work profile, connections, account settings, privacy centre.
W3–W7, quality, release	not started	Library and discussions pages exist from earlier waves; events, messaging, jobs, partners and reporting follow the plan.

Delivered on dev (app 200)

Area	Pages
Sign-in and onboarding	1 Login · 2 Onboarding conversation · 3 Create account · 4 Access denied · 5 Application status · 6 Membership application · 7 Confirm email · 8 Reset password · 9 Link account · 11 Welcome · 12 Legal · 13 Report a concern · 14 Accept terms · 15 Confirm identity
Shell	0 Global page · 10 Home · 19 Search · 41 Notifications
Profile and directory	20 Directory · 21 Results · 22 Member profile · 23 My profile · 24 My CV · 25 Work profile · 26 Account settings · 27 Privacy centre · 28 My network · 90 Suggest a term · 91 Request a chapter · 231–234 entry dialogs
Content and community	34 Knowledge library · 35 Item · 36 Submit · 60 Discussions · 62 Post · 73 New post · 80 Report · 81 My decisions
Administration (untested)	101 Members · 106 Taxonomy · 107 Moderation · 110 Audit log · 114 Approvals · 115 Review · 116 Member detail · 117 Chapters · 118 Chapter requests · 119 Appeals

Test data on dev is synthetic only (decision Q12): 265 alumni, 6 test accounts, 23 CV-based personas with logins and sample CVs, plus sample insights, posts, announcements and moderation cases.

CI/CD pipeline

1 · Every push and pull request

- Brand check (no Oracle logos)
- Link check (no 404 pages)
- Base-table check (NFR-03)
- Dev-script guard
- Secret scan (gitleaks)

2 · Build

- Offline APEXLang validation with SQLcl
- No database or secrets needed

3 · Deploy to dev (manual)

- Validate again
- Import app 200
- Run utPLSQL suites
- Smoke-test sign-in page

4 · Publish board

- Kanban board and PDF to GitHub Pages

Item	Status
Check scripts (`ci/`)	Live in repo all pass on the current code
Board on GitHub Pages	Live updates on every push
Workflows `ci.yml`, `deploy-dev.yml`, `board.yml`	Ready, not pushed needs the GitHub `workflow` permission
Dev deploy secrets	Waiting wallet and passwords to be added by the owner in environment `dev`
Production deployment	Not automated requires go-live gate 8.0

Decisions and actions needed

Item	Impact	Owner
Google OAuth client, or a dev-only admin login	Blocks testing of all admin pages (NFR-01)	OAN / product owner
OCI Email Delivery for dev (task 0.7)	Limits sign-up confirmation and password reset	OAN
Real member CVs (consent via Google Forms)	Open self-service upload, or an explicit permission plus a private location; never the public repo	Product owner
GitHub permissions: `workflow` and `project`	Open push the pipeline and maintain the GitHub Project	Repo owner
PBKDF2 cost (≈1.9 s per sign-in at 210k iterations)	Change request NFR-01 vs login performance	Product owner
Staffing decision (G0)	Open one vs two developers sets the end date	Sponsor

Next steps

- Finish W2: CV sharing per application (W2.7), profile-update reminder job (W2.11), directory index for 100k members (W2.3).
- Turn on the CI/CD workflows once permissions are granted; add the authorisation negative test and page-registry check.
- Prepare the product-owner demo of W0–W2 (task 9.2a).
- Start W3: events and the knowledge library rules.

Source: `task_plan.md`, `progress.md` and the delivery board in github.com/maheashtiwarrii-dev/OAN_APP_Portal. OAN is an independent alumni community; this report uses no Oracle logos.