OAN PORTAL V1 · PLAN V3.2 · APEX BUILD PACK V1.1 (Q31) · APEX 26.1.5 (Q32) · UPDATED 16 OCT 2026 · ITERATION 27 · PROJECT START 12 OCT 2026

OAN Portal Delivery Board

The 16 sprints and 11 gates of the merged FSD scope, built in APEX Build Pack wave order with Build Pack page numbers (Q31; no Oracle HR brokering, Q29; no Oracle logos, Q30), from the S0 setup through the S14 pilot and S15 hypercare. Card status comes from `task_plan.md` in the GitHub repository.

16	11	155	320.25 pd	89	3	21 May 2027
Sprints, S0–S15	Gates incl. go-live 8.0	Tracked tasks	Dev estimate on board	Done or authored offline	Blocked (mostly on G0)	Planned end of S15

Build waves W0–W7: % complete

Done · In progress · Gated (built, off until its gate) · Not started / descoped

% complete = estimated person-days of done tasks ÷ all person-days in the wave. Gated items (Slack/WhatsApp, Careers feed, AI assistant) are built or designed but stay off until their external gate; descope-lane items are Could features.



W0–W7 total

all build waves · 61 of 68 tasks · 162.25 of 190.5 pd



85%

CI/CD pipeline

1 · Every push (GitHub Actions)

Green

- Brand check (no Oracle logos)
- Link check
- Page-security check
- Base-table check (NFR-03)
- Dev-script guard
- Secret scan (gitleaks)

2 · Build

Green

- Offline APEXLang validation with SQLcl (93 pages)
- No database or secrets needed

3 · Deploy to dev

Every iteration

- Database install and synonyms
- Import app 200, enable automations
- utPLSQL 168/168 incl. page smoke (5 personas)
- Public pages opened over HTTP

4 · Publish

Live

- Board, status report and PDFs on GitHub Pages
- GitHub Project #1 status update

5 · Production

- Not automated: needs go-live gate 8.0 (S13, 12–23 Apr 2027)

Sprints and gates

Gate pending · Gate in progress · Go-live gate

S0 NOW	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15
12–23 Oct	26 Oct–6 Nov	9–20 Nov	23 Nov–4 Dec	7–18 Dec	21 Dec–1 Jan	4–15 Jan	18–29 Jan	1–12 Feb	15–26 Feb	1–12 Mar	15–26 Mar	29 Mar–9 Apr	12–23 Apr	26 Apr–7 May	10–21 May
SETUP	BUILD	BUILD	BUILD	BUILD · 18 PD	BUILD · 18 PD	BUILD	BUILD	BUILD	BUILD	BUILD	BUILD + DESCOPE	HARDENING + UAT	GO-LIVE GATE	PILOT	HYPERCARE
G0		G1	G-AI			G-CH	G-CF	G2		G3		G4	8.0		
		G-RB										G5			

Gate checklist

GATE	DUE	STATUS	CONDITION
G0	End S0 · 12–23 Oct	In progress	Done: toolchain, dev ADB aiatp on APEX 26.1.5 (Q32), ADMIN bootstrap, install, utPLSQL, spikes (13 Oct); app 200 live on dev with 93 pages and W0-W7 built and ready for testing (16 Oct); project start 12 Oct 2026. Open: Google OAuth set aside (Q33), staffing decision.
G1	End S2 · 9–20 Nov	Pending	Content inventory + owner; product owner signs off the Must/Should/Could AC list.
G-RB	End S2 · 9–20 Nov	Pending	Re-baseline: S1–S2 velocity and offline-rework actuals vs plan; invoke descope lane if < 20 pd/sprint.
G-AI	End S3 · 23 Nov–4 Dec	Pending	AI_ASSISTANT DPIA annex + GenAI DPA signed.
G-CH	End S6 · 4–15 Jan	Pending	Slack app, WhatsApp Business + templates, Slack/Meta DPAs, CHANNELS DPIA annex.
G-CF	End S7 · 18–29 Jan	Pending	CAREERS_FEED DPIA annex + feed terms.
G2	End S8 · 1–12 Feb	Pending	Region decided; temporary 100k load-test ADB booked.
G3	End S10 · 1–12 Mar	Pending	All staff-role holders named with IdP + 2-step verification; ≥ 3 pilot orgs verified.
G4	End S12 · 29 Mar–9 Apr	Pending	Legal texts, privacy contact, compliance workstream complete.
G5	End S12 · 29 Mar–9 Apr	Pending	Final UAT (J-01..J-21 regression) signed by the product owner.
8.0	S13 · 12–23 Apr	Pending	Go-live gate: 18 checks incl. DPIA per option, secrets, ORDS exposure, every Must AC.

Kanban by sprint. Left border colour shows status: grey not started, amber in progress, blue authored offline, red blocked, purple gated, green done.

Kanban

Not started · In progress · Authored offline (validated, not live) · Blocked · Gated by Build Option · Done

S0 · 12–23 Oct — 21 · 18.75 pd

Toolchain, spikes, migrations

G0

0.1 — Done
Node, JDK 21, SQLcl 26.2 installed
Node 24.20 · JDK 21.0.12 · SQLcl 26.2.2
Environment · 0.5 pd · P0

0.1b — Not started
Local Oracle DB Free + utPLSQL (optional)
Environment · 1 pd

0.2 — Done
Dev ADB (APEX 26.1.5, Q32), synthetic data
ADB aiatp, APEX 26.1.5; synthetic data loaded (Q12)
Environment · 0.5 pd · P0

0.3 — Done
ADMIN bootstrap: schemas, grants, OAN_CTX, sign-in hosts
Run as ADMIN 13 Oct: OAN_DATA, OAN_DEPLOY, OAN_CTX, ACL
Environment · 1 pd · P0

0.4 — Done
Workspace probe, deployment files, SQLcl connections
Workspace OAN_APP · oan_app_dev saved · app 200 · no name collisions
Environment · 0.5 pd · P0

S1 · 26 Oct–6 Nov — 17 · 49.25 pd

First shared DB deploy

0.16a — Not started
Liquibase changelog (forward-only)
Environment · 1.5 pd · P0

0.16b — Done
Deploy wrapper + live validate gate
deploy-apex-app.ps1 + GitHub Actions deploy job
Environment · 0.75 pd · P0

0.16c — Not started
Scratch-schema rebuild each sprint
Environment · 0.5 pd

0.20 — Not started
ORDS install: OAN_API schema, channel modules
Environment · 1 pd · P4

1.1–1.5 — Done
DDL: identity, profile, chapters, content, ops
Live on dev; re-runnable DDL
Database · 7.25 pd · P0

1.6 — Done
Personal-data registry + test
Registry covers W2 tables
Database · 0.75 pd · P0

1.7 — Done
Seed reference data
Seeded on dev
Database · 2 pd · P0

S2 · 9–20 Nov — 18 · 32.5 pd

DB tests, W0 auth + admin

G1 G-RB

1.26 — In progress
utPLSQL suites (R01, R16, R19/20, R26, secrets)
18 suites + page smoke (5 personas x 194 queries) = 168 tests
Database · 4 pd · P0

1.27 — Done
Throttle package
Used for login, CV, connections
Database · 1 pd · P0

1.28 — In progress
Synthetic data: 100k profiles, 1M posts, 20k jobs
Dev: 265 alumni, 6 testers, 23 CV personas, sample content
Database · 2.5 pd

1.33 — Done
Retention rules + injectable clock
Retention rules in registry + oan_util.now test clock
Database · 1 pd · P0

1.34 — Done
Automations map, DBMS_LOCK run locks, send state machine
Run locks, 15-minute and analytics automations, send state machine
Database · 1.5 pd · P0

S3 · 23 Nov–4 Dec — 17 · 27 pd

W0 onboarding, W1 shell

G-AI

W0.7 — Done
oan_chat_pkg onboarding logic
9 tests pass
W0 Auth & admin · 3 pd · P0

W0.8 — Done
Onboarding conversation
Page 2 on dev
W0 Auth & admin · 2.5 pd · P0

W0.9 — Gated
AI assistant (read-only, opt-in)
G-AI; may move to S11
W0 Auth & admin · 3 pd · P4

W0.12 — Done
Chapters + chapter requests
Pages 117, 118 · ready for testing as tester.bala / tester.asha (Q36)
W0 Auth & admin · 1.5 pd · P0

W0.13 — Done
Lookups / taxonomy admin
Page 106 · ready for testing as tester.bala (Q36)
W0 Auth & admin · 2 pd · P0

W0.14 — Done
Moderation queue + appeals
Pages 107, 119 · ready for testing as tester.asha (Q36)
W0 Auth & admin · 2.5 pd · P0

0.5 Done

Git repo, layout, .gitignore

On GitHub

Environment 0.25 pd

0.6 Blocked

Google OIDC client

Set aside (Q33); blocks admin sign-in (NFR-01)

Environment 0.5 pd P0

0.7 Not started

OCI Email Delivery + APEX SMTP

Environment 0.5 pd P0

0.8 Done

utPLSQL on dev

utPLSQL 3.2.3; 47 tests pass on dev

Environment 0.25 pd

0.9 In progress

CI: base-table scan, authz, utPLSQL, gitleaks, validate, page registry, org pages, brand

GitHub Actions: validate, brand, secret scan, link scan, SQL lint · manual dev deploy

Environment 2.5 pd P0

0.10 Done

Spike: APEX version on dev and PROD

Dev = 26.1.5 (Q32); PROD policy at gate 8.0

Environment 0.25 pd P0

0.11 Done

Spike: two-schema calls incl. ORDS

Two-schema boundary OK; ORDS part with 0.20

Environment 1 pd P0

0.12 Blocked

Spike: social sign-in, switch in session, re-auth

Google sign-in set aside (Q33)

Environment 1 pd P0

1.8–1.13 Done

Audit, context, visibility macro, views, security, auth packages

Live on dev; macros work on 23.26

Database 10.75 pd P0

1.14–1.22 Done

Registration, profile, taxonomy, library, files, groups, moderation, notify, privacy

Live on dev

Database 15 pd P0

1.23 In progress

Jobs package (fix failure link → 1075)

Database 1.5 pd P0

1.24 Done

Text/search split (search_body, directory index)

People search on OAN_DIRECTORY_IDX (OAN_DIR_TEXT_IX); profile-name index dropped

Database 2 pd P1

1.25 Done

Grants from manifest, synonyms, no-table-grant assert

Grants + synonyms; helpers never granted

Database 0.5 pd P0

1.29 Not started

Traceability + Must/Should/Could AC tags

Feeds G1

Database 1.5 pd P0

1.30 Done

OAN_CTX: ORG/CHANNEL viewer, ROLES, in_group

ORG and CHANNEL viewers, ROLES, in_group (ef99de5)

Database 1.5 pd P0

1.35 Done

Messaging permission, referral opt-in, directory switch

Directory switch, messaging permission, followers, referral opt-in (R18)

Database 0.5 pd P1

1.36 Done

oan_export_pkg (person-level exports)

oan_export_pkg: aggregate exports, small counts suppressed

Database 1 pd P0

W0.1 Done

Login, create account, confirm email, reset password

Pages 1, 3, 7, 8 on dev (email delivery pending, 0.7)

W0 Auth & admin 2.5 pd P0

W0.2 Done

Welcome, legal, IP report

Pages 11, 12, 13 on dev

W0 Auth & admin 1.5 pd P0

W0.3 Done

Application status, re-accept terms

Pages 5, 14 on dev

W0 Auth & admin 1.5 pd P0

W0.4 Done

Link existing account, confirm identity

Pages 9, 15 on dev

W0 Auth & admin 1.5 pd P0

W0.5 Done

Membership application

Page 6 on dev

W0 Auth & admin 1 pd P0

W0.15 Done

Audit log, report modal, my decisions

Pages 80, 81, 110 · audit log as tester.asha/bala

W0 Auth & admin 2 pd P0

W0.16 Done

Terms versions, deny-list, breached passwords

Pages 124 legal texts, 125 deny-list, 126 breached passwords

W0 Auth & admin 0.75 pd P0

W0.19 Done

Suggest term, request a chapter

Pages 90, 91 on dev · 14 Oct

W0 Auth & admin 0.5 pd P1

W0.20 Done

Build Option wiring + enable_feature

CHANNELS, CAREERS_FEED, CV_PDF, ORACLE_IDP build options (off); live only with gate + DPIA (option_live)

W0 Auth & admin 1.5 pd P0

W0.21 Done

OAN_CHAT_API + OAN_NOTIFY_API (Build Pack contracts)

OAN_CHAT_API + OAN_NOTIFY_API on dev · ut_oan_bp_api passing

W0 Auth & admin 2 pd P0

W0.22 Done

Build Pack conventions: AI_ items, IS_* names, Build Pack options

AI_ items, IS_* schemes, Build Pack options on dev

W0 Auth & admin 0.75 pd P0

W1.1 Done

Global page: rail, profile card, badge, search

Page 0 on dev; header fix (HTTP 500) 13 Oct

W1 Shell 1.5 pd P1

0.13 — Done
Spike: PBKDF2 210k under load
PBKDF2 ~1.9 s/hash; change request raised
Environment · 0.5 pd · P0

0.14 — Done
Spike: Oracle Text on ADB
Oracle Text OK on ADB
Environment · 0.5 pd · P0

0.15 — In progress
Secrets register (all secrets, owners, rotation)
OAN_SECRETS authored
Environment · 1 pd · P0

0.17 — Blocked
Spike: webhook HMAC + async job < 1s
G0
Environment · 1.5 pd · P4

0.18 — Not started
Spike: APEX GenAI service
Environment · 0.5 pd · P4

0.19 — Not started
Procure Slack app, WhatsApp Business
OAN-owned · Oracle HR not pursued (Q29)
Environment · OAN · P4

M.1 — Not started
APEXLang 26.1 → 26.2 metadata
Deferred: dev runs 26.1.5 (Q32)
Migration · 1.5 pd · P0

M.2 — Authored offline
Groups refactor: forums → groups / posts / comments
Done 13 Oct; validated
Migration · 3.5 pd · P1

1.31 — Done
Staff scopes + single authz + one grant API
oan_staff_scopes + authz + one grant API (ef99de5)
Database · 1.5 pd · P0

1.32 — Authored offline
OAN_LU_CODE intents with live_yn
Seeded J01–J21 + roles
Database · 0.5 pd · P1

1.37 — Done
option_live(): Build Option + DPIA sign-off
option_ready / option_live with DPIA sign-off
Database · 0.75 pd · P0

W0.6 — Done
Access denied
Page 4 on dev
W0 Auth & admin · 0.25 pd · P0

W0.10 — Done
Approval queue + application review
Pages 114, 115 · ready for testing as tester.bala (Q36)
W0 Auth & admin · 2 pd · P0

W0.11 — Done
Members, staff roles, scopes
Pages 101, 116 · ready for testing as tester.bala (Q36)
W0 Auth & admin · 3 pd · P0

W0.17 — Done
Health pages
Pages 9000 (public OK) and 9001 (admin checks)
W0 Auth & admin · 0.25 pd

W0.18 — In progress
Shared components + security baseline
ACL roles, staff roles from scopes, deep-link baseline, public-page fix; Advisor + cookie notice open
W0 Auth & admin · 7.5 pd · P0

7.1a — Not started
Core DPIA + RoPA (incl. antivirus risk)
OAN-owned
Compliance · OAN

W1.2 — Done
Home: greeting, letters carousel, What's new, route cards
Page 10 incl. route cards from live intents
W1 Shell · 2 pd · P1

W1.3 — Done
Global search results
Page 19: 9 scopes incl. opportunities, events, groups, trainings, initiatives
W1 Shell · 1.5 pd · P1

7.1b — Not started
DPIA annex: AI assistant
OAN-owned · G-AI
Compliance · OAN

7.2b — Not started
DPA: GenAI provider
OAN-owned · G-AI
Compliance · OAN

S4 · 7–18 Dec	S5 · 21 Dec–1 Jan	S6 · 4–15 Jan	S7 · 18–29 Jan
5 · 13 pd	10 · 21.25 pd	12 · 26.25 pd	6 · 24.75 pd

W2 profile + directory

W2.1 Done
Profile, CV and career-status tables
Profile, CV, CV sections, update requests, shares, intros, KPI, directory index tables
`W2 Profile & directory` `2.5 pd` P1

W2.2 Done
Profile package extensions
Completeness incl. career and CV; career status never to partners
`W2 Profile & directory` `1.5 pd` P1

W2.3 Done
Directory index (sync tightening, 2-min refresh)
oan_directory_pkg: queue triggers, sync tightening, 2-min job, consistency check
`W2 Profile & directory` `5.5 pd` P1

W2.4 Done
My profile + member profile
Pages 22, 23 + dialogs; Message, introductions, recommendations
`W2 Profile & directory` `2.5 pd` P1

5.9 Not started
FR-34 usability test (5 alumni)
`Quality` `1 pd` P0

W2 CV, privacy; demo 1

W2.5 Done
Directory search + results
Pages 20, 21 to the mockup (cards, Follow, Message) + search KPIs
`W2 Profile & directory` `3 pd` P1

W2.6 Done
My CV + current work profile
Page 24: still current, CV sections, printable CV; page 25
`W2 Profile & directory` `3 pd` P1

W2.7 Done
CV share/revoke, last 3 versions
Share with a connection (30 days, revocable, audited); shared with me
`W2 Profile & directory` `1 pd` P1

W2.8 Done
Connections: connect, follow, block
Page 28: connections, introductions inbox, recommendations
`W2 Profile & directory` `3.5 pd` P1

W2.9 Done
Account settings + privacy centre
Pages 26, 27; export and deletion jobs scheduled; admin page 121
`W2 Profile & directory` `5 pd` P0

W2.10 Done
Profile update + privacy request admin
Pages 128 (profile update requests) and 121 (privacy requests)
`W2 Profile & directory` `2.5 pd` P0

W2.11 Done
Profile-update nudge (08:00 local)
oan_nudge_pkg: 08:00 local requests and reminders
`W2 Profile & directory` `0.75 pd` P1

W3 content, W4 messaging

`G-CH`

W3.1 Done
Insights and article rules, saves, views
Insights (curated) and Perspectives (members), saves, daily views + 90-day rollup
`W3 Content & events` `2 pd` P1

W3.2 Done
Library, item, submit, saved, tag follow
Pages 30, 31, 301 + library 34-36
`W3 Content & events` `3 pd` P1

W3.3 Done
Events package: capacity, waitlist, .ics
oan_event_pkg: capacity, waitlist, promotion, attendance, .ics
`W3 Content & events` `3 pd` P1

W3.4 Done
Events + event detail
Pages 32, 33 (register, cancel, add to calendar, attendees) + 331 editor
`W3 Content & events` `3 pd` P1

W3.5 Done
Library moderation, import, events admin
Event editor 331, check-in + CSV on 33, library import 120
`W3 Content & events` `5 pd` P1

W3.6 Done
Event reminders (07:00 local)
EVENT_REMINDERS hourly step, 07:00 local, once
`W3 Content & events` `0.75 pd` P1

W4.1 Done
Messaging package + message search index
oan_message_pkg + OAN_MSG_TEXT_IX search (own conversations only)
`W4 Messaging & channels` `6 pd` P1

W4 channels, W5 orgs

`G-CF`

W4.3 Done
Notifications per channel; centre, preferences, unsubscribe
Pages 41, 42, 44 (unsubscribe); per-type email and channel; 180-day read purge
`W4 Messaging & channels` `4 pd` P1

W4.4a Gated
Slack channel
Built but off: Slack linking, signed inbound, queue (G-CH)
`W4 Messaging & channels` `6 pd` P4

W4.4b Gated
WhatsApp channel + channel settings
Built but off: WhatsApp code, opt-in, page 43 (G-CH)
`W4 Messaging & channels` `6 pd` P4

W4.5 Done
Introductions + Help-Me-Connect
Page 29 Help Me Connect + introductions (W2.8)
`W4 Messaging & channels` `4.25 pd` P1

W5.1 Done
Organisations: application, verification
Pages 76 (draft from member profile, S30), 112, 70 (invite/remove contacts)
`W5 Jobs & helpdesk` `4.5 pd` P2

7.1d Not started
DPIA annex: Careers feed
OAN-owned · G-CF
`Compliance` `OAN`

5.3a Not started

100k directory smoke test

Quality 1 pd P1

5.4a Not started

First WCAG 2.2 pass

Quality 0.5 pd P1

9.2a Not started

Product-owner demo: W0–W2

Acceptance 1 pd

W4.2 Done

Conversations (two-pane, polling)

Page 40 to the mockup: two panes, groups, pin, search, 20s polling

W4 Messaging & channels 3 pd P1

6.3a Not started

Synthetic content import rehearsal

Content & adoption 0.5 pd

7.1c Not started

DPIA annex: channels

OAN-owned · G-CH

Compliance OAN

7.2a Not started

DPAs: OCI, Google, LinkedIn, email

OAN-owned

Compliance OAN

7.2c Not started

DPAs: Slack, Meta

OAN-owned · G-CH

Compliance OAN

S8 · 1–12 Feb

9 · 22 pd

W5 jobs, helpdesk, W6 experts; demo 2

G2

W5.2 Done

Jobs, opportunity feed, applications

Pages 50-53, 71 + job review on 107; apply with optional CV share (R13)

W5 Jobs & helpdesk 7 pd P2

W5.3 Done

Referral request

Page 54: suggested referrers, 5/week, 14-day expiry

W5 Jobs & helpdesk 2.5 pd P2

S9 · 15–26 Feb

6 · 18 pd

W6 groups, partners, mentoring

W6.1 Done

Groups governance, reactions, stories, private search

Page 61 groups (join/request/invite/roles/propose), reactions on 62, stories

W6 Community & partners 5 pd P1

W6.5 Done

Partner workspace: talent requests, feedback

Pages 69 (members) and 72 (company): 11 need types, responses, feedback, close

W6 Community & partners 6 pd P3

S10 · 1–12 Mar

5 · 13.25 pd

W6 training, initiatives; demo 3; buffer

G3

W6.4 Done

Training, enrolment, mock projects

Page 67: seats + waitlist, certificates, trainer roster (J-06, J-13)

W6 Community & partners 4.5 pd P3

W6.6 Done

Chapters pages

Page 74: browse, join, leave

W6 Community & partners 1.5 pd P3

S11 · 15–26 Mar

10 · 26.5 pd

W7 reports; descope lane

W7.1 Done

Admin dashboard with 6 goal KPIs

Page 100: KPI tiles, queues, job health, usage, channel counts

W7 Reporting 2 pd P2

W7.2 Done

Reports & analytics, exports

Page 100: 11 aggregate CSV reports, small counts suppressed, logged

W7 Reporting 4 pd P2

W5.4 Done

Helpdesk; HR documents signpost only

Page 55 helpdesk: reference, consent, sensitive-data check, no HR documents (Q29)

`W5 Jobs & helpdesk` `3 pd` P2

W5.5 Done

Skills & demand insights

Page 56 skills in demand + add to profile (J-02)

`W5 Jobs & helpdesk` `2.75 pd` P2

W5.6 Done

Hourly SLA job

Hourly SLA check

`W5 Jobs & helpdesk` `0.5 pd` P2

W5.7 In progress

Careers deep-links (feed gated)

Oracle roles as Careers links; feed waits for G-CF

`W5 Jobs & helpdesk` `0.75 pd` P2

9.2b Not started

Product-owner demo: W3–W5

`Acceptance` `1 pd`

W6.2 Done

Experts + expert requests

Page 63: expert/trainer applications, Ask an expert (J-14)

`W6 Community & partners` `4.5 pd` P3

7.5 Not started

Owners, access policy, Q6 + EXPERT/TRAINER confirmation

OAN-owned

`Compliance` `OAN`

5.3b Not started

Full load test on temporary ADB

`Quality` `3 pd`

W6.3 Done

Mentoring + sessions

Page 65: capacity, requests, sessions, private feedback (J-05)

`W6 Community & partners` `4 pd` P3

7.3 Not started

Legal texts incl. partner, channel, HR notices

OAN-owned · G4

`Compliance` `OAN`

7.4 Not started

Grievance officer, breach runbook

OAN-owned · G4

`Compliance` `OAN`

W6.8 Done

Initiatives + success stories

Pages 77, 78; W6 journeys live (J-07)

`W6 Community & partners` `6.25 pd` P3

9.2c Not started

Product-owner demo: W6

`Acceptance` `1 pd`

6.8 Not started

≥ 3 partner orgs verified for pilot

OAN-owned

`Content & adoption` `OAN`

W7.3 Done

Config + job runs

Pages 122 settings (re-auth, locked keys, audited), 123 job runs

`W7 Reporting` `1.5 pd` P2

W7.4 Done

Hardening: page-security check in CI

ci/check-page-security.py: reviewed public/deep-link pages, admin schemes

`W7 Reporting` `0.5 pd` P2

W6.7 Not started

Marketplace (descope lane)

Could; descope lane

`W6 Community & partners` `2 pd` P4

W6.9 In progress

Recognition and badges (descope lane)

Endorsements on page 22; badges and contribution scores descoped

`W6 Community & partners` `3 pd` P4

5.2 Not started

Security test (ZAP, bypass, leaks)

`Quality` `3 pd`

5.7 Not started

Security and privacy test matrix

Rows written in each sprint

`Quality` `8 pd`

5.8 In progress

Test identities per role and context

Dev identities: member, admin, staff, expert/trainer, pending, partner, company (Q36); IdP holders at G3

`Quality` `1 pd`

9.1 In progress

UAT plan by role and journey

docs/test-readiness.md: every page with tester and dev account

Acceptance 1.5 pd

S12 · 29 Mar–9 Apr

7 · 18 pd

Load, WCAG, security, UAT

G4 G5

5.1 Not started

Full AC regression + evidence pack

Quality 4 pd

5.3c Not started

Load test re-run

Quality 1 pd

5.4 Not started

Full WCAG 2.2 AA audit

Quality 2 pd

5.5 Not started

Restore test, RPO/RTO

Quality 0.5 pd

5.10 Not started

J-01..J-21 end-to-end regression

Quality 3 pd

9.2 Not started

Final UAT sign-off (G5)

Acceptance 3 pd

9.3–9.5 Not started

Admin guide, member FAQ, runbook

Acceptance 4.5 pd

S13 · 12–23 Apr

7 · 5.75 pd

Gate 8.0, PROD release

8.0

8.0 Not started

Go-live gate (18 checks)

Release 1.5 pd

8.1 Not started

Provision PROD + rehearsed deploy

Release 1 pd

8.2 Not started

Seed chapters, assign attested admins

Release 0.5 pd

8.5 Not started

Load legal texts v1

Release 0.25 pd

9.6 Not started

Go-live checklist, rollback, smoke test

Acceptance 0.5 pd

6.3b Not started

Content import into PROD

Content & adoption 1.5 pd

5.6 Not started

OCI Health Checks

Quality 0.5 pd

S14 · 26 Apr–7 May

1 · 0 pd

Pilot ~50 members

8.3 Not started

Pilot: ~50 members, every staff role, ≥ 3 orgs

Release OAN

S15 · 10–21 May

4 · 4 pd

Hypercare + handover

9.7 Not started

Hypercare (2 weeks)

Acceptance 3 pd

9.8 Not started

Handover + v1.x backlog

Acceptance 1 pd

8.4 Not started

Exit review kickoff

Release OAN

8.7 Not started

KPI baseline plan (go-live + 3 months)

Release OAN

Estimates are developer person-days (pd) before the 20% contingency. Tiers P0–P4 come from `docs/05-flow-priority.md`: P0 and P1 are never cut, and the S11 descope lane cuts from P4 upward. Gated items are built with their Build Option on in DEV only, and switched on in PROD only after the DPIA sign-off and the external gate.