OAN Portal Delivery Board

The 16 sprints and 11 gates of the merged FSD scope, built in APEX Build Pack wave order with Build Pack page numbers (Q31; no Oracle HR brokering, Q29; no Oracle logos, Q30), from the S0 setup through the S14 pilot and S15 hypercare. Card status comes from `task_plan.md` in the GitHub repository.

16	11	154	319.75 pd	31	6	28 May 2027
Sprints, S0–S15	Gates incl. go-live 8.0	Tracked tasks	Dev estimate on board	Done or authored offline	Blocked (mostly on G0)	Planned end of S15

Sprints and gates

Gate pending · Gate in progress · Go-live gate

S0 NOW	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15
19–30 Oct	2–13 Nov	16–27 Nov	30 Nov–11 Dec	14–25 Dec	28 Dec–8 Jan	11–22 Jan	25 Jan–5 Feb	8–19 Feb	22 Feb–5 Mar	8–19 Mar	22 Mar–2 Apr	5–16 Apr	19–30 Apr	3–14 May	17–28 May
SETUP	BUILD	BUILD	BUILD	BUILD · 18 PD	BUILD · 18 PD	BUILD	BUILD	BUILD	BUILD	BUILD	BUILD + DESCOPE	HARDENING + UAT	GO-LIVE GATE	PILOT	HYPERCARE
G0		G1	G-AI			G-CH	G-CF	G2		G3		G4	8.0		
		G-RB										G5			

Gate checklist

GATE	DUE	STATUS	CONDITION
G0	End S0 · 19–30 Oct	In progress	Done: toolchain (12 Oct); dev ADB aiatp on APEX 26.1.5 (accepted, Q32), workspace OAN_APP, SQLcl connection (13 Oct). Open: ADMIN run of the bootstrap, Google OAuth client, staffing decision.
G1	End S2 · 16–27 Nov	Pending	Content inventory + owner; product owner signs off the Must/Should/Could AC list.
G-RB	End S2 · 16–27 Nov	Pending	Re-baseline: S1–S2 velocity and offline-rework actuals vs plan; invoke descope lane if < 20 pd/sprint.
G-AI	End S3 · 30 Nov–11 Dec	Pending	AI_ASSISTANT DPIA annex + GenAI DPA signed.
G-CH	End S6 · 11–22 Jan	Pending	Slack app, WhatsApp Business + templates, Slack/Meta DPAs, CHANNELS DPIA annex.
G-CF	End S7 · 25 Jan–5 Feb	Pending	CAREERS_FEED DPIA annex + feed terms.
G2	End S8 · 8–19 Feb	Pending	Region decided; temporary 100k load-test ADB booked.
G3	End S10 · 8–19 Mar	Pending	All staff-role holders named with IdP + 2-step verification; ≥ 3 pilot orgs verified.
G4	End S12 · 5–16 Apr	Pending	Legal texts, privacy contact, compliance workstream complete.
G5	End S12 · 5–16 Apr	Pending	Final UAT (J-01..J-21 regression) signed by the product owner.
8.0	S13 · 19–30 Apr	Pending	Go-live gate: 18 checks incl. DPIA per option, secrets, ORDS exposure, every Must AC.

Kanban by sprint. Left border colour shows status: grey not started, amber in progress, blue authored offline, red blocked, purple gated, green done.

Kanban

Not started · In progress · Authored offline (validated, not live) · Blocked · Gated by Build Option · Done

S0 · 19–30 Oct

21 · 18.75 pd

Toolchain, spikes, migrations

G0

0.1 — Done
Node, JDK 21, SQLcl 26.2 installed
Node 24.20 · JDK 21.0.12 · SQLcl 26.2.2
Environment · 0.5 pd · P0

0.1b — Not started
Local Oracle DB Free + utPLSQL (optional)
Environment · 1 pd

0.2 — In progress
Dev ADB (APEX 26.1.5, Q32), synthetic data
ADB aiatp + workspace OAN_APP ready; ADMIN bootstrap pending
Environment · 0.5 pd · P0

0.3 — In progress
ADMIN bootstrap: schemas, grants, OAN_CTX, sign-in hosts
Script ready; network rule narrowed to Google/LinkedIn; needs an ADMIN run
Environment · 1 pd · P0

0.4 — Done
Workspace probe, deployment files, SQLcl connections
Workspace OAN_APP · oan_app_dev saved · app 200 · no name collisions
Environment · 0.5 pd · P0

S1 · 2–13 Nov

17 · 49.25 pd

First shared DB deploy

0.16a — Not started
Liquibase changelog (forward-only)
Environment · 1.5 pd · P0

0.16b — In progress
Deploy wrapper + live validate gate
deploy-apex-app.ps1
Environment · 0.75 pd · P0

0.16c — Not started
Scratch-schema rebuild each sprint
Environment · 0.5 pd

0.20 — Not started
ORDS install: OAN_API schema, channel modules
Environment · 1 pd · P4

1.1–1.5 — Authored offline
DDL: identity, profile, chapters, content, ops
Live deploy = db-baseline-v1
Database · 7.25 pd · P0

1.6 — Authored offline
Personal-data registry + test
Database · 0.75 pd · P0

1.7 — Authored offline
Seed reference data
Database · 2 pd · P0

S2 · 16–27 Nov

18 · 32.5 pd

DB tests, W0 auth + admin

G1 · G-RB

1.26 — In progress
utPLSQL suites (R01, R16, R19/20, R26, secrets)
4 suites authored incl. ut_oan_bp_api
Database · 4 pd · P0

1.27 — Authored offline
Throttle package
Database · 1 pd · P0

1.28 — Not started
Synthetic data: 100k profiles, 1M posts, 20k jobs
Database · 2.5 pd

1.33 — Not started
Retention rules + injectable clock
Database · 1 pd · P0

1.34 — Not started
Automations map, DBMS_LOCK run locks, send state machine
Database · 1.5 pd · P0

1.35 — Not started
Messaging permission, referral opt-in, directory switch
Database · 0.5 pd · P1

1.36 — Not started
oan_export_pkg (person-level exports)
Database · 1 pd · P0

S3 · 30 Nov–11 Dec

17 · 27 pd

W0 onboarding, W1 shell

G-AI

W0.7 — Authored offline
oan_chat_pkg onboarding logic
Done 13 Oct · 9 utPLSQL tests
W0 Auth & admin · 3 pd · P0

W0.8 — Authored offline
Onboarding conversation
Page 2
W0 Auth & admin · 2.5 pd · P0

W0.9 — Gated
AI assistant (read-only, opt-in)
G-AI; may move to S11
W0 Auth & admin · 3 pd · P4

W0.12 — Authored offline
Chapters + chapter requests
Pages 117, 118
W0 Auth & admin · 1.5 pd · P0

W0.13 — Authored offline
Lookups / taxonomy admin
Page 106
W0 Auth & admin · 2 pd · P0

W0.14 — Authored offline
Moderation queue + appeals
Pages 107, 119
W0 Auth & admin · 2.5 pd · P0

0.5 Done

Git repo, layout, .gitignore

On GitHub

Environment · 0.25 pd

0.6 Blocked

Google OIDC client

OAN to provide

Environment · 0.5 pd · P0

0.7 Not started

OCI Email Delivery + APEX SMTP

Environment · 0.5 pd · P0

0.8 Not started

utPLSQL on dev

Environment · 0.25 pd

0.9 In progress

CI: base-table scan, authz, utPLSQL, gitleaks, validate, page registry, org pages, brand

Validate, deploy and brand check (no Oracle logos, Q30) working

Environment · 2.5 pd · P0

0.10 In progress

Spike: APEX version on dev and PROD

Dev = 26.1.5, accepted (Q32); PROD policy open

Environment · 0.25 pd · P0

0.11 Blocked

Spike: two-schema calls incl. ORDS

Waits for ADMIN bootstrap

Environment · 1 pd · P0

0.12 Blocked

Spike: social sign-in, switch in session, re-auth

Waits for bootstrap + Google client

Environment · 1 pd · P0

1.8–1.13 Authored offline

Audit, context, visibility macro, views, security, auth packages

Database · 10.75 pd · P0

1.14–1.22 Authored offline

Registration, profile, taxonomy, library, files, groups, moderation, notify, privacy

Database · 15 pd · P0

1.23 In progress

Jobs package (fix failure link → 1075)

Database · 1.5 pd · P0

1.24 In progress

Text/search split (search_body, directory index)

search_body done in M.2

Database · 2 pd · P1

1.25 In progress

Grants from manifest, synonyms, no-table-grant assert

Database · 0.5 pd · P0

1.29 Not started

Traceability + Must/Should/Could AC tags

Feeds G1

Database · 1.5 pd · P0

1.30 Not started

OAN_CTX: ORG/CHANNEL viewer, ROLES, in_group

Database · 1.5 pd · P0

1.31 Not started

Staff scopes + single authz + one grant API

Database · 1.5 pd · P0

W0.1 Authored offline

Login, create account, confirm email, reset password

Pages 1, 3, 7, 8

W0 Auth & admin · 2.5 pd · P0

W0.2 Authored offline

Welcome, legal, IP report

Pages 11, 12, 13

W0 Auth & admin · 1.5 pd · P0

W0.3 Authored offline

Application status, re-accept terms

Pages 5, 14

W0 Auth & admin · 1.5 pd · P0

W0.4 Authored offline

Link existing account, confirm identity

Pages 9, 15

W0 Auth & admin · 1.5 pd · P0

W0.5 Authored offline

Membership application

Page 6

W0 Auth & admin · 1 pd · P0

W0.6 Authored offline

Access denied

Page 4

W0 Auth & admin · 0.25 pd · P0

W0.10 Authored offline

Approval queue + application review

Pages 114, 115

W0 Auth & admin · 2 pd · P0

W0.11 Authored offline

Members, staff roles, scopes

Pages 101, 116; scopes with 1.31

W0 Auth & admin · 3 pd · P0

W0.15 Authored offline

Audit log, report modal, my decisions

Pages 110, 80, 81

W0 Auth & admin · 2 pd · P0

W0.16 Not started

Terms versions, deny-list, breached passwords

Pages 124, 125, 126

W0 Auth & admin · 0.75 pd · P0

W0.19 Not started

Suggest term, request a chapter

Pages 90, 91

W0 Auth & admin · 0.5 pd · P1

W0.20 Not started

Build Option wiring + enable_feature

W0 Auth & admin · 1.5 pd · P0

W0.21 Authored offline

OAN_CHAT_API + OAN_NOTIFY_API (Build Pack contracts)

Codes-only transcript, live-only routing · 7 tests · 13 Oct

W0 Auth & admin · 2 pd · P0

W0.22 In progress

Build Pack conventions: AI_ items, IS_* names, Build Pack options

AI_ items + options done; IS_* names open

W0 Auth & admin · 0.75 pd · P0

W1.1 Authored offline

Global page: rail, profile card, badge, search

Page 0 · 7-destination rail, badge with 60s refresh · 13 Oct

W1 Shell · 1.5 pd · P1

S4 · 14–25 Dec — 5 · 13 pd

0.13 Blocked
Spike: PBKDF2 210k under load
Waits for ADMIN bootstrap
`Environment` `0.5 pd` P0

0.14 Blocked
Spike: Oracle Text on ADB
Waits for ADMIN bootstrap
`Environment` `0.5 pd` P0

0.15 In progress
Secrets register (all secrets, owners, rotation)
OAN_SECRETS authored
`Environment` `1 pd` P0

0.17 Blocked
Spike: webhook HMAC + async job < 1s
G0
`Environment` `1.5 pd` P4

0.18 Not started
Spike: APEX GenAI service
`Environment` `0.5 pd` P4

0.19 Not started
Procure Slack app, WhatsApp Business
OAN-owned · Oracle HR not pursued (Q29)
`Environment` `OAN` P4

M.1 Not started
APEXLang 26.1 → 26.2 metadata
Deferred: dev runs 26.1.5 (Q32)
`Migration` `1.5 pd` P0

M.2 Authored offline
Groups refactor: forums → groups / posts / comments
Done 13 Oct; validated
`Migration` `3.5 pd` P1

S5 · 28 Dec–8 Jan — 10 · 21.25 pd

1.32 Authored offline
OAN_LU_CODE intents with live_yn
Seeded J01–J21 + roles
`Database` `0.5 pd` P1

1.37 Not started
option_live(): Build Option + DPIA sign-off
`Database` `0.75 pd` P0

S6 · 11–22 Jan — 12 · 26.25 pd

W0.17 Not started
Health pages
`W0 Auth & admin` `0.25 pd`

W0.18 In progress
Shared components + security baseline
Partly authored
`W0 Auth & admin` `7.5 pd` P0

7.1a Not started
Core DPIA + RoPA (incl. antivirus risk)
OAN-owned
`Compliance` `OAN`

S7 · 25 Jan–5 Feb — 6 · 24.75 pd

W1.2 In progress
Home: greeting, letters carousel, What's new, route cards
Page 10 · carousel + feed done; route cards wait for a live journey
`W1 Shell` `2 pd` P1

W1.3 Not started
Global search results
Page 19
`W1 Shell` `1.5 pd` P1

7.1b Not started
DPIA annex: AI assistant
OAN-owned · G-AI
`Compliance` `OAN`

7.2b Not started
DPA: GenAI provider
OAN-owned · G-AI
`Compliance` `OAN`

W2 profile + directory

W2.1 Not started
Profile, CV and career-status tables
W2 Profile & directory · 2.5 pd · P1

W2.2 Not started
Profile package extensions
W2 Profile & directory · 1.5 pd · P1

W2.3 Not started
Directory index (sync tightening, 2-min refresh)
W2 Profile & directory · 5.5 pd · P1

W2.4 Authored offline
My profile + member profile
Pages 23, 22 · next: Build Pack grids
W2 Profile & directory · 2.5 pd · P1

5.9 Not started
FR-34 usability test (5 alumni)
Quality · 1 pd · P0

W2 CV, privacy; demo 1

W2.5 Not started
Directory search + results
Pages 20, 21 · next up
W2 Profile & directory · 3 pd · P1

W2.6 Not started
My CV + current work profile
Pages 24, 25 · J-20
W2 Profile & directory · 3 pd · P1

W2.7 Not started
CV share/revoke, last 3 versions
W2 Profile & directory · 1 pd · P1

W2.8 Not started
Connections: connect, follow, block
Page 28
W2 Profile & directory · 3.5 pd · P1

W2.9 Authored offline
Account settings + privacy centre
Pages 26, 27
W2 Profile & directory · 5 pd · P0

W2.10 Not started
Profile update + privacy request admin
Page 121 + admin
W2 Profile & directory · 2.5 pd · P0

W2.11 Not started
Profile-update nudge (08:00 local)
W2 Profile & directory · 0.75 pd · P1

5.3a Not started
100k directory smoke test
Quality · 1 pd · P1

5.4a Not started
First WCAG 2.2 pass
Quality · 0.5 pd · P1

W3 content, W4 messaging

G-CH

W3.1 Not started
Insights and article rules, saves, views
W3 Content & events · 2 pd · P1

W3.2 Authored offline
Library, item, submit, saved, tag follow
Pages 34–36
W3 Content & events · 3 pd · P1

W3.3 Not started
Events package: capacity, waitlist, .ics
W3 Content & events · 3 pd · P1

W3.4 Not started
Events + event detail
Build Pack content pages 30–33
W3 Content & events · 3 pd · P1

W3.5 Not started
Library moderation, import, events admin
Pages 1027, 1060, 1061, 1028
W3 Content & events · 5 pd · P1

W3.6 Not started
Event reminders (07:00 local)
W3 Content & events · 0.75 pd · P1

W4.1 Not started
Messaging package + message search index
W4 Messaging & channels · 6 pd · P1

W4.2 Not started
Conversations (two-pane, polling)
Page 40
W4 Messaging & channels · 3 pd · P1

W4 channels, W5 orgs

G-CF

W4.3 Not started
Notifications per channel; centre, preferences, unsubscribe
Pages 41, 44 · OAN_NOTIFY_API ready
W4 Messaging & channels · 4 pd · P1

W4.4a Gated
Slack channel
G-CH · J-21
W4 Messaging & channels · 6 pd · P4

W4.4b Gated
WhatsApp channel + channel settings
G-CH · Page 43
W4 Messaging & channels · 6 pd · P4

W4.5 Not started
Introductions + Help-Me-Connect
Page 29
W4 Messaging & channels · 4.25 pd · P1

W5.1 Not started
Organisations: application, verification
Pages 55, 1025
W5 Jobs & helpdesk · 4.5 pd · P2

7.1d Not started
DPIA annex: Careers feed
OAN-owned · G-CF
Compliance · OAN

9.2a Not started
Product-owner demo: W0–W2
Acceptance 1 pd

6.3a Not started
Synthetic content import rehearsal
Content & adoption 0.5 pd

7.1c Not started
DPIA annex: channels
OAN-owned · G-CH
Compliance OAN

7.2a Not started
DPAs: OCI, Google, LinkedIn, email
OAN-owned
Compliance OAN

7.2c Not started
DPAs: Slack, Meta
OAN-owned · G-CH
Compliance OAN

S8 · 8–19 Feb
9 · 22 pd
W5 jobs, helpdesk, W6 experts; demo 2
G2

W5.2 Not started
Jobs, opportunity feed, applications
Pages 50–55 · J-01, J-18
W5 Jobs & helpdesk 7 pd P2

W5.3 Not started
Referral request
Page 33 · J-08
W5 Jobs & helpdesk 2.5 pd P2

W5.4 Not started
Helpdesk; HR documents signpost only
Pages 34, 35, 1052 · no HR brokering (Q29)
W5 Jobs & helpdesk 3 pd P2

S9 · 22 Feb–5 Mar
6 · 18 pd
W6 groups, partners, mentoring

W6.1 Authored offline
Groups governance, reactions, stories, private search
Pages 60, 61, 62, 73 · J-04
W6 Community & partners 5 pd P1

W6.5 Not started
Partner workspace: talent requests, feedback
Page 70 · J-09..J-19 · Must
W6 Community & partners 6 pd P3

5.3b Not started
Full load test on temporary ADB
Quality 3 pd

W6.3 Not started
Mentoring + sessions
Page 65 · J-05
W6 Community & partners 4 pd P3

S10 · 8–19 Mar
5 · 13.25 pd
W6 training, initiatives; demo 3; buffer
G3

W6.4 Not started
Training, enrolment, mock projects
Page 67 · J-06, J-13
W6 Community & partners 4.5 pd P3

W6.6 Not started
Chapters pages
Page 74
W6 Community & partners 1.5 pd P3

W6.8 Not started
Initiatives + success stories
Pages 77, 78 · J-07
W6 Community & partners 6.25 pd P3

S11 · 22 Mar–2 Apr
9 · 26 pd
W7 reports; descope lane

W7.1 Not started
Admin dashboard with 6 goal KPIs
Page 100
W7 Reporting 2 pd P2

W7.2 Not started
Reports & analytics, exports
Page 1085
W7 Reporting 4 pd P2

W7.3 Not started
Config + job runs
Pages 122, 123
W7 Reporting 1.5 pd P2

W6.7 Not started
Marketplace (descope lane)
Page 75 · Could
W6 Community & partners 2 pd P4

W5.5 Not started
Skills & demand insights
Page 56 · J-02, J-03
W5 Jobs & helpdesk 2.75 pd P2

W5.6 Not started
Hourly SLA job
W5 Jobs & helpdesk 0.5 pd P2

W5.7 Not started
Careers deep-links (feed gated)
G-CF
W5 Jobs & helpdesk 0.75 pd P2

9.2b Not started
Product-owner demo: W3–W5
Acceptance 1 pd

W6.2 Not started
Experts + expert requests
Page 63 · J-14
W6 Community & partners 4.5 pd P3

7.5 Not started
Owners, access policy, Q6 + EXPERT/TRAINER confirmation
OAN-owned
Compliance OAN

7.3 Not started
Legal texts incl. partner, channel, HR notices
OAN-owned · G4
Compliance OAN

7.4 Not started
Grievance officer, breach runbook
OAN-owned · G4
Compliance OAN

9.2c Not started
Product-owner demo: W6
Acceptance 1 pd

6.8 Not started
≥ 3 partner orgs verified for pilot
OAN-owned
Content & adoption OAN

W6.9 Not started
Recognition and badges (descope lane)
Could
W6 Community & partners 3 pd P4

5.2 Not started
Security test (ZAP, bypass, leaks)
Quality 3 pd

5.7 Not started
Security and privacy test matrix
Rows written in each sprint
Quality 8 pd

5.8 Not started
Test identities per role and context
Quality 1 pd

9.1 Not started
UAT plan by role and journey
Acceptance 1.5 pd

S12 · 5–16 Apr
7 · 18 pd
Load, WCAG, security, UAT
G4 G5

5.1 Not started
Full AC regression + evidence pack
Quality 4 pd

5.3c Not started
Load test re-run
Quality 1 pd

S13 · 19–30 Apr
7 · 5.75 pd
Gate 8.0, PROD release
8.0

8.0 Not started
Go-live gate (18 checks)
Release 1.5 pd

8.1 Not started
Provision PROD + rehearsed deploy
Release 1 pd

S14 · 3–14 May
1 · 0 pd
Pilot ~50 members

8.3 Not started
Pilot: ~50 members, every staff role, ≥ 3 orgs
Release OAN

S15 · 17–28 May
4 · 4 pd
Hypercare + handover

9.7 Not started
Hypercare (2 weeks)
Acceptance 3 pd

9.8 Not started
Handover + v1.x backlog
Acceptance 1 pd

5.4 Not started
Full WCAG 2.2 AA audit
Quality 2 pd

5.5 Not started
Restore test, RPO/RTO
Quality 0.5 pd

5.10 Not started
J-01..J-21 end-to-end regression
Quality 3 pd

9.2 Not started
Final UAT sign-off (G5)
Acceptance 3 pd

9.3–9.5 Not started
Admin guide, member FAQ, runbook
Acceptance 4.5 pd

8.2 Not started
Seed chapters, assign attested admins
Release 0.5 pd

8.5 Not started
Load legal texts v1
Release 0.25 pd

9.6 Not started
Go-live checklist, rollback, smoke test
Acceptance 0.5 pd

6.3b Not started
Content import into PROD
Content & adoption 1.5 pd

5.6 Not started
OCI Health Checks
Quality 0.5 pd

8.4 Not started
Exit review kickoff
Release OAN

8.7 Not started
KPI baseline plan (go-live + 3 months)
Release OAN

Estimates are developer person-days (pd) before the 20% contingency. Tiers P0–P4 come from `docs/05-flow-priority.md`: P0 and P1 are never cut, and the S11 descope lane cuts from P4 upward. Gated items are built with their Build Option on in DEV only, and switched on in PROD only after the DPIA sign-off and the external gate.