OAN PORTAL V1 · PLAN V3.2 · APEX BUILD PACK V1.1 (Q31) · APEX 26.1.5 (Q32) · UPDATED 15 OCT 2026 · ITERATION 25

OAN Portal Delivery Board

The 16 sprints and 11 gates of the merged FSD scope, built in APEX Build Pack wave order with Build Pack page numbers (Q31; no Oracle HR brokering, Q29; no Oracle logos, Q30), from the S0 setup through the S14 pilot and S15 hypercare. Card status comes from `task_plan.md` in the GitHub repository.

16	11	155	320.25 pd	83	3	28 May 2027
Sprints, S0–S15	Gates incl. go-live 8.0	Tracked tasks	Dev estimate on board	Done or authored offline	Blocked (mostly on G0)	Planned end of S15

Sprints and gates

Gate pending · Gate in progress · Go-live gate

S0 NOW	S1	S2	S3	S4	S5	S6	S7	S8	S9	S10	S11	S12	S13	S14	S15
19–30 Oct	2–13 Nov	16–27 Nov	30 Nov–11 Dec	14–25 Dec	28 Dec–8 Jan	11–22 Jan	25 Jan–5 Feb	8–19 Feb	22 Feb–5 Mar	8–19 Mar	22 Mar–2 Apr	5–16 Apr	19–30 Apr	3–14 May	17–28 May
SETUP	BUILD	BUILD	BUILD	BUILD · 18 PD	BUILD · 18 PD	BUILD	BUILD	BUILD	BUILD	BUILD	BUILD + DESCOPE	HARDENING + UAT	GO-LIVE GATE	PILOT	HYPERCARE
G0		G1	G-AI			G-CH	G-CF	G2		G3		G4	8.0		
		G-RB										G5			

Gate checklist

GATE	DUE	STATUS	CONDITION
G0	End S0 · 19–30 Oct	In progress	Done: toolchain, dev ADB aiatp on APEX 26.1.5 (Q32), ADMIN bootstrap, install, utPLSQL, spikes (13 Oct); app 200 live on dev with 88 pages and W0-W7 built (15 Oct). Open: Google OAuth set aside (Q33), staffing decision.
G1	End S2 · 16–27 Nov	Pending	Content inventory + owner; product owner signs off the Must/Should/Could AC list.
G-RB	End S2 · 16–27 Nov	Pending	Re-baseline: S1–S2 velocity and offline-rework actuals vs plan; invoke descope lane if < 20 pd/sprint.
G-AI	End S3 · 30 Nov–11 Dec	Pending	AI_ASSISTANT DPIA annex + GenAI DPA signed.
G-CH	End S6 · 11–22 Jan	Pending	Slack app, WhatsApp Business + templates, Slack/Meta DPAs, CHANNELS DPIA annex.
G-CF	End S7 · 25 Jan–5 Feb	Pending	CAREERS_FEED DPIA annex + feed terms.
G2	End S8 · 8–19 Feb	Pending	Region decided; temporary 100k load-test ADB booked.
G3	End S10 · 8–19 Mar	Pending	All staff-role holders named with IdP + 2-step verification; ≥ 3 pilot orgs verified.
G4	End S12 · 5–16 Apr	Pending	Legal texts, privacy contact, compliance workstream complete.
G5	End S12 · 5–16 Apr	Pending	Final UAT (J-01..J-21 regression) signed by the product owner.
8.0	S13 · 19–30 Apr	Pending	Go-live gate: 18 checks incl. DPIA per option, secrets, ORDS exposure, every Must AC.

Kanban by sprint. Left border colour shows status: grey not started, amber in progress, blue authored offline, red blocked, purple gated, green done.

Kanban

Not started · In progress · Authored offline (validated, not live) · Blocked · Gated by Build Option · Done

S0 · 19–30 Oct
21 · 18.75 pd

Toolchain, spikes, migrations

G0

0.1 — Done
Node, JDK 21, SQLcl 26.2 installed
Node 24.20 · JDK 21.0.12 · SQLcl 26.2.2
Environment · 0.5 pd · P0

0.1b — Not started
Local Oracle DB Free + utPLSQL (optional)
Environment · 1 pd

0.2 — Done
Dev ADB (APEX 26.1.5, Q32), synthetic data
ADB aiatp, APEX 26.1.5; synthetic data loaded (Q12)
Environment · 0.5 pd · P0

0.3 — Done
ADMIN bootstrap: schemas, grants, OAN_CTX, sign-in hosts
Run as ADMIN 13 Oct: OAN_DATA, OAN_DEPLOY, OAN_CTX, ACL
Environment · 1 pd · P0

0.4 — Done
Workspace probe, deployment files, SQLcl connections
Workspace OAN_APP · oan_app_dev saved · app 200 · no name collisions
Environment · 0.5 pd · P0

S1 · 2–13 Nov
17 · 49.25 pd

First shared DB deploy

0.16a — Not started
Liquibase changelog (forward-only)
Environment · 1.5 pd · P0

0.16b — Done
Deploy wrapper + live validate gate
deploy-apex-app.ps1 + GitHub Actions deploy job
Environment · 0.75 pd · P0

0.16c — Not started
Scratch-schema rebuild each sprint
Environment · 0.5 pd

0.20 — Not started
ORDS install: OAN_API schema, channel modules
Environment · 1 pd · P4

1.1–1.5 — Done
DDL: identity, profile, chapters, content, ops
Live on dev; re-runnable DDL
Database · 7.25 pd · P0

1.6 — Done
Personal-data registry + test
Registry covers W2 tables
Database · 0.75 pd · P0

1.7 — Done
Seed reference data
Seeded on dev
Database · 2 pd · P0

S2 · 16–27 Nov
18 · 32.5 pd

DB tests, W0 auth + admin

G1 · G-RB

1.26 — In progress
utPLSQL suites (R01, R16, R19/20, R26, secrets)
15 suites, 160+ tests incl. W2, W3, W4, orgs, messaging, page content
Database · 4 pd · P0

1.27 — Done
Throttle package
Used for login, CV, connections
Database · 1 pd · P0

1.28 — In progress
Synthetic data: 100k profiles, 1M posts, 20k jobs
Dev: 265 alumni, 6 testers, 23 CV personas, sample content
Database · 2.5 pd

1.33 — Done
Retention rules + injectable clock
Retention rules in registry + oan_util.now test clock
Database · 1 pd · P0

1.34 — Done
Automations map, DBMS_LOCK run locks, send state machine
Run locks, 15-minute and analytics automations, send state machine
Database · 1.5 pd · P0

S3 · 30 Nov–11 Dec
17 · 27 pd

W0 onboarding, W1 shell

G-AI

W0.7 — Done
oan_chat_pkg onboarding logic
9 tests pass
W0 Auth & admin · 3 pd · P0

W0.8 — Done
Onboarding conversation
Page 2 on dev
W0 Auth & admin · 2.5 pd · P0

W0.9 — Gated
AI assistant (read-only, opt-in)
G-AI; may move to S11
W0 Auth & admin · 3 pd · P4

W0.12 — Authored offline
Chapters + chapter requests
Pages 117, 118 on dev · untested: no admin sign-in
W0 Auth & admin · 1.5 pd · P0

W0.13 — Authored offline
Lookups / taxonomy admin
Page 106 on dev · untested: no admin sign-in
W0 Auth & admin · 2 pd · P0

W0.14 — Authored offline
Moderation queue + appeals
Pages 107, 119 on dev · untested: no admin sign-in
W0 Auth & admin · 2.5 pd · P0

0.5 Done
Git repo, layout, .gitignore
On GitHub
Environment 0.25 pd

0.6 Blocked
Google OIDC client
Set aside (Q33); blocks admin sign-in (NFR-01)
Environment 0.5 pd P0

0.7 Not started
OCI Email Delivery + APEX SMTP
Environment 0.5 pd P0

0.8 Done
utPLSQL on dev
utPLSQL 3.2.3; 47 tests pass on dev
Environment 0.25 pd

0.9 In progress
CI: base-table scan, authz, utPLSQL, gitleaks, validate, page registry, org pages, brand
GitHub Actions: validate, brand, secret scan, link scan, SQL lint · manual dev deploy
Environment 2.5 pd P0

0.10 Done
Spike: APEX version on dev and PROD
Dev = 26.1.5 (Q32); PROD policy at gate 8.0
Environment 0.25 pd P0

0.11 Done
Spike: two-schema calls incl. ORDS
Two-schema boundary OK; ORDS part with 0.20
Environment 1 pd P0

0.12 Blocked
Spike: social sign-in, switch in session, re-auth
Google sign-in set aside (Q33)
Environment 1 pd P0

1.8–1.13 Done
Audit, context, visibility macro, views, security, auth packages
Live on dev; macros work on 23.26
Database 10.75 pd P0

1.14–1.22 Done
Registration, profile, taxonomy, library, files, groups, moderation, notify, privacy
Live on dev
Database 15 pd P0

1.23 In progress
Jobs package (fix failure link → 1075)
Database 1.5 pd P0

1.24 Done
Text/search split (search_body, directory index)
People search on OAN_DIRECTORY_IDX (OAN_DIR_TEXT_IX); profile-name index dropped
Database 2 pd P1

1.25 Done
Grants from manifest, synonyms, no-table-grant assert
Grants + synonyms; helpers never granted
Database 0.5 pd P0

1.29 Not started
Traceability + Must/Should/Could AC tags
Feeds G1
Database 1.5 pd P0

1.30 Done
OAN_CTX: ORG/CHANNEL viewer, ROLES, in_group
ORG and CHANNEL viewers, ROLES, in_group (ef99de5)
Database 1.5 pd P0

1.35 Done
Messaging permission, referral opt-in, directory switch
Directory switch, messaging permission, followers
Database 0.5 pd P1

1.36 Done
oan_export_pkg (person-level exports)
oan_export_pkg: aggregate exports, small counts suppressed
Database 1 pd P0

W0.1 Done
Login, create account, confirm email, reset password
Pages 1, 3, 7, 8 on dev (email delivery pending, 0.7)
W0 Auth & admin 2.5 pd P0

W0.2 Done
Welcome, legal, IP report
Pages 11, 12, 13 on dev
W0 Auth & admin 1.5 pd P0

W0.3 Done
Application status, re-accept terms
Pages 5, 14 on dev
W0 Auth & admin 1.5 pd P0

W0.4 Done
Link existing account, confirm identity
Pages 9, 15 on dev
W0 Auth & admin 1.5 pd P0

W0.5 Done
Membership application
Page 6 on dev
W0 Auth & admin 1 pd P0

W0.6 Done
Access denied
Page 4 on dev
W0 Auth & admin 0.25 pd P0

W0.15 In progress
Audit log, report modal, my decisions
Pages 80, 81 on dev; 110 needs admin sign-in
W0 Auth & admin 2 pd P0

W0.16 Not started
Terms versions, deny-list, breached passwords
Pages 124, 125, 126
W0 Auth & admin 0.75 pd P0

W0.19 Done
Suggest term, request a chapter
Pages 90, 91 on dev · 14 Oct
W0 Auth & admin 0.5 pd P1

W0.20 Not started
Build Option wiring + enable_feature
W0 Auth & admin 1.5 pd P0

W0.21 Authored offline
OAN_CHAT_API + OAN_NOTIFY_API (Build Pack contracts)
Codes-only transcript, live-only routing · 7 tests · 13 Oct
W0 Auth & admin 2 pd P0

W0.22 Authored offline
Build Pack conventions: AI_ items, IS_* names, Build Pack options
AI_ items, 9 IS_* schemes, Build Pack options · 13 Oct
W0 Auth & admin 0.75 pd P0

W1.1 Done
Global page: rail, profile card, badge, search
Page 0 on dev; header fix (HTTP 500) 13 Oct
W1 Shell 1.5 pd P1

W1.2 Done
Home: greeting, letters carousel, What's new, route cards
Page 10: greeting, letters, upcoming events strip, What's new; mockup styling
W1 Shell 2 pd P1

0.13 — Done
Spike: PBKDF2 210k under load
PBKDF2 ~1.9 s/hash; change request raised
Environment · 0.5 pd · P0

0.14 — Done
Spike: Oracle Text on ADB
Oracle Text OK on ADB
Environment · 0.5 pd · P0

0.15 — In progress
Secrets register (all secrets, owners, rotation)
OAN_SECRETS authored
Environment · 1 pd · P0

0.17 — Blocked
Spike: webhook HMAC + async job < 1s
G0
Environment · 1.5 pd · P4

0.18 — Not started
Spike: APEX GenAI service
Environment · 0.5 pd · P4

0.19 — Not started
Procure Slack app, WhatsApp Business
OAN-owned · Oracle HR not pursued (Q29)
Environment · OAN · P4

M.1 — Not started
APEXLang 26.1 → 26.2 metadata
Deferred: dev runs 26.1.5 (Q32)
Migration · 1.5 pd · P0

M.2 — Authored offline
Groups refactor: forums → groups / posts / comments
Done 13 Oct; validated
Migration · 3.5 pd · P1

S4 · 14–25 Dec — 5 · 13 pd

1.31 — Done
Staff scopes + single authz + one grant API
oan_staff_scopes + authz + one grant API (ef99de5)
Database · 1.5 pd · P0

1.32 — Authored offline
OAN_LU_CODE intents with live_yn
Seeded J01–J21 + roles
Database · 0.5 pd · P1

1.37 — Done
option_live(): Build Option + DPIA sign-off
option_ready / option_live with DPIA sign-off
Database · 0.75 pd · P0

S5 · 28 Dec–8 Jan — 10 · 21.25 pd

W0.10 — Authored offline
Approval queue + application review
Pages 114, 115 on dev · untested: no admin sign-in (0.6)
W0 Auth & admin · 2 pd · P0

W0.11 — Authored offline
Members, staff roles, scopes
Pages 101, 116 on dev · untested: no admin sign-in (0.6)
W0 Auth & admin · 3 pd · P0

W0.17 — Not started
Health pages
W0 Auth & admin · 0.25 pd

W0.18 — In progress
Shared components + security baseline
Partly authored
W0 Auth & admin · 7.5 pd · P0

7.1a — Not started
Core DPIA + RoPA (incl. antivirus risk)
OAN-owned
Compliance · OAN

S6 · 11–22 Jan — 12 · 26.25 pd

W1.3 — Done
Global search results
Page 19 on dev · 13 Oct
W1 Shell · 1.5 pd · P1

7.1b — Not started
DPIA annex: AI assistant
OAN-owned · G-AI
Compliance · OAN

7.2b — Not started
DPA: GenAI provider
OAN-owned · G-AI
Compliance · OAN

S7 · 25 Jan–5 Feb — 6 · 24.75 pd

W2 profile + directory

W2.1 Done
Profile, CV and career-status tables
Profile, CV, CV sections, update requests, shares, intros, KPI, directory index tables
`W2 Profile & directory` `2.5 pd` P1

W2.2 Done
Profile package extensions
Completeness incl. career and CV; career status never to partners
`W2 Profile & directory` `1.5 pd` P1

W2.3 Done
Directory index (sync tightening, 2-min refresh)
oan_directory_pkg: queue triggers, sync tightening, 2-min job, consistency check
`W2 Profile & directory` `5.5 pd` P1

W2.4 Done
My profile + member profile
Pages 22, 23 + dialogs; Message, introductions, recommendations
`W2 Profile & directory` `2.5 pd` P1

5.9 Not started
FR-34 usability test (5 alumni)
`Quality` `1 pd` P0

W2 CV, privacy; demo 1

W2.5 Done
Directory search + results
Pages 20, 21 to the mockup (cards, Follow, Message) + search KPIs
`W2 Profile & directory` `3 pd` P1

W2.6 Done
My CV + current work profile
Page 24: still current, CV sections, printable CV; page 25
`W2 Profile & directory` `3 pd` P1

W2.7 Done
CV share/revoke, last 3 versions
Share with a connection (30 days, revocable, audited); shared with me
`W2 Profile & directory` `1 pd` P1

W2.8 Done
Connections: connect, follow, block
Page 28: connections, introductions inbox, recommendations
`W2 Profile & directory` `3.5 pd` P1

W2.9 In progress
Account settings + privacy centre
Pages 26, 27 on dev · 14 Oct
`W2 Profile & directory` `5 pd` P0

W2.10 Done
Profile update + privacy request admin
Pages 128 (profile update requests) and 121 (privacy requests)
`W2 Profile & directory` `2.5 pd` P0

W2.11 Done
Profile-update nudge (08:00 local)
oan_nudge_pkg: 08:00 local requests and reminders
`W2 Profile & directory` `0.75 pd` P1

W3 content, W4 messaging

G-CH

W3.1 Done
Insights and article rules, saves, views
Insights (curated) and Perspectives (members), saves, daily views + 90-day rollup
`W3 Content & events` `2 pd` P1

W3.2 Done
Library, item, submit, saved, tag follow
Pages 30, 31, 301 + library 34-36
`W3 Content & events` `3 pd` P1

W3.3 Done
Events package: capacity, waitlist, .ics
oan_event_pkg: capacity, waitlist, promotion, attendance, .ics
`W3 Content & events` `3 pd` P1

W3.4 Done
Events + event detail
Pages 32, 33 (register, cancel, add to calendar, attendees) + 331 editor
`W3 Content & events` `3 pd` P1

W3.5 Done
Library moderation, import, events admin
Event editor 331, check-in + CSV on 33, library import 120
`W3 Content & events` `5 pd` P1

W3.6 Done
Event reminders (07:00 local)
EVENT_REMINDERS hourly step, 07:00 local, once
`W3 Content & events` `0.75 pd` P1

W4.1 Done
Messaging package + message search index
oan_message_pkg + OAN_MSG_TEXT_IX search (own conversations only)
`W4 Messaging & channels` `6 pd` P1

W4 channels, W5 orgs

G-CF

W4.3 Done
Notifications per channel; centre, preferences, unsubscribe
Pages 41, 42, 44 (unsubscribe); per-type email and channel; 180-day read purge
`W4 Messaging & channels` `4 pd` P1

W4.4a Gated
Slack channel
Built but off: Slack linking, signed inbound, queue (G-CH)
`W4 Messaging & channels` `6 pd` P4

W4.4b Gated
WhatsApp channel + channel settings
Built but off: WhatsApp code, opt-in, page 43 (G-CH)
`W4 Messaging & channels` `6 pd` P4

W4.5 Done
Introductions + Help-Me-Connect
Page 29 Help Me Connect + introductions (W2.8)
`W4 Messaging & channels` `4.25 pd` P1

W5.1 In progress
Organisations: application, verification
Pages 76, 112, 70 (invite/remove contacts); onboarding-to-draft application (S30) open
`W5 Jobs & helpdesk` `4.5 pd` P2

7.1d Not started
DPIA annex: Careers feed
OAN-owned · G-CF
`Compliance` `OAN`

5.3a Not started

100k directory smoke test

Quality 1 pd P1

5.4a Not started

First WCAG 2.2 pass

Quality 0.5 pd P1

9.2a Not started

Product-owner demo: W0–W2

Acceptance 1 pd

W4.2 Done

Conversations (two-pane, polling)

Page 40 to the mockup: two panes, groups, pin, search, 20s polling

W4 Messaging & channels 3 pd P1

6.3a Not started

Synthetic content import rehearsal

Content & adoption 0.5 pd

7.1c Not started

DPIA annex: channels

OAN-owned · G-CH

Compliance OAN

7.2a Not started

DPAs: OCI, Google, LinkedIn, email

OAN-owned

Compliance OAN

7.2c Not started

DPAs: Slack, Meta

OAN-owned · G-CH

Compliance OAN

S8 · 8–19 Feb

9 · 22 pd

W5 jobs, helpdesk, W6 experts; demo 2

G2

W5.2 Done

Jobs, opportunity feed, applications

Pages 50-53, 71 + job review on 107; apply with optional CV share (R13)

W5 Jobs & helpdesk 7 pd P2

W5.3 Done

Referral request

Page 54: suggested referrers, 5/week, 14-day expiry

W5 Jobs & helpdesk 2.5 pd P2

S9 · 22 Feb–5 Mar

6 · 18 pd

W6 groups, partners, mentoring

W6.1 Done

Groups governance, reactions, stories, private search

Page 61 groups (join/request/invite/roles/propose), reactions on 62, stories

W6 Community & partners 5 pd P1

W6.5 Done

Partner workspace: talent requests, feedback

Pages 69 (members) and 72 (company): 11 need types, responses, feedback, close

W6 Community & partners 6 pd P3

S10 · 8–19 Mar

5 · 13.25 pd

W6 training, initiatives; demo 3; buffer

G3

W6.4 Done

Training, enrolment, mock projects

Page 67: seats + waitlist, certificates, trainer roster (J-06, J-13)

W6 Community & partners 4.5 pd P3

W6.6 Done

Chapters pages

Page 74: browse, join, leave

W6 Community & partners 1.5 pd P3

S11 · 22 Mar–2 Apr

10 · 26.5 pd

W7 reports; descope lane

W7.1 Done

Admin dashboard with 6 goal KPIs

Page 100: KPI tiles, queues, job health, usage, channel counts

W7 Reporting 2 pd P2

W7.2 Done

Reports & analytics, exports

Page 100: 11 aggregate CSV reports, small counts suppressed, logged

W7 Reporting 4 pd P2

W5.4 Done

Helpdesk; HR documents signpost only

Page 55 helpdesk: reference, consent, sensitive-data check, no HR documents (Q29)

`W5 Jobs & helpdesk` `3 pd` P2

W5.5 Done

Skills & demand insights

Page 56 skills in demand + add to profile (J-02)

`W5 Jobs & helpdesk` `2.75 pd` P2

W5.6 Done

Hourly SLA job

Hourly SLA check

`W5 Jobs & helpdesk` `0.5 pd` P2

W5.7 In progress

Careers deep-links (feed gated)

Oracle roles as Careers links; feed waits for G-CF

`W5 Jobs & helpdesk` `0.75 pd` P2

9.2b Not started

Product-owner demo: W3–W5

`Acceptance` `1 pd`

W6.2 Done

Experts + expert requests

Page 63: expert/trainer applications, Ask an expert (J-14)

`W6 Community & partners` `4.5 pd` P3

7.5 Not started

Owners, access policy, Q6 + EXPERT/TRAINER confirmation

OAN-owned

`Compliance` `OAN`

5.3b Not started

Full load test on temporary ADB

`Quality` `3 pd`

W6.3 Done

Mentoring + sessions

Page 65: capacity, requests, sessions, private feedback (J-05)

`W6 Community & partners` `4 pd` P3

7.3 Not started

Legal texts incl. partner, channel, HR notices

OAN-owned · G4

`Compliance` `OAN`

7.4 Not started

Grievance officer, breach runbook

OAN-owned · G4

`Compliance` `OAN`

W6.8 Done

Initiatives + success stories

Pages 77, 78; W6 journeys live (J-07)

`W6 Community & partners` `6.25 pd` P3

9.2c Not started

Product-owner demo: W6

`Acceptance` `1 pd`

6.8 Not started

≥ 3 partner orgs verified for pilot

OAN-owned

`Content & adoption` `OAN`

W7.3 Done

Config + job runs

Pages 122 settings (re-auth, locked keys, audited), 123 job runs

`W7 Reporting` `1.5 pd` P2

W7.4 Done

Hardening: page-security check in CI

ci/check-page-security.py: reviewed public/deep-link pages, admin schemes

`W7 Reporting` `0.5 pd` P2

W6.7 Not started

Marketplace (descope lane)

Could; descope lane

`W6 Community & partners` `2 pd` P4

W6.9 In progress

Recognition and badges (descope lane)

Endorsements on page 22; badges and contribution scores descoped

`W6 Community & partners` `3 pd` P4

5.2 Not started

Security test (ZAP, bypass, leaks)

`Quality` `3 pd`

5.7 Not started

Security and privacy test matrix

Rows written in each sprint

`Quality` `8 pd`

5.8 Not started

Test identities per role and context

`Quality` `1 pd`

9.1 Not started

UAT plan by role and journey

`Acceptance` `1.5 pd`

S12 · 5–16 Apr — 7 · 18 pd

Load, WCAG, security, UAT

S13 · 19–30 Apr — 7 · 5.75 pd

Gate 8.0, PROD release

G4 G5

5.1 Not started
Full AC regression + evidence pack
Quality · 4 pd

5.3c Not started
Load test re-run
Quality · 1 pd

5.4 Not started
Full WCAG 2.2 AA audit
Quality · 2 pd

5.5 Not started
Restore test, RPO/RTO
Quality · 0.5 pd

5.10 Not started
J-01..J-21 end-to-end regression
Quality · 3 pd

9.2 Not started
Final UAT sign-off (G5)
Acceptance · 3 pd

9.3–9.5 Not started
Admin guide, member FAQ, runbook
Acceptance · 4.5 pd

8.0

8.0 Not started
Go-live gate (18 checks)
Release · 1.5 pd

8.1 Not started
Provision PROD + rehearsed deploy
Release · 1 pd

8.2 Not started
Seed chapters, assign attested admins
Release · 0.5 pd

8.5 Not started
Load legal texts v1
Release · 0.25 pd

9.6 Not started
Go-live checklist, rollback, smoke test
Acceptance · 0.5 pd

6.3b Not started
Content import into PROD
Content & adoption · 1.5 pd

5.6 Not started
OCI Health Checks
Quality · 0.5 pd

S14 · 3–14 May

1 · 0 pd

Pilot ~50 members

8.3 Not started
Pilot: ~50 members, every staff role, ≥ 3 orgs
Release · OAN

S15 · 17–28 May

4 · 4 pd

Hypercare + handover

9.7 Not started
Hypercare (2 weeks)
Acceptance · 3 pd

9.8 Not started
Handover + v1.x backlog
Acceptance · 1 pd

8.4 Not started
Exit review kickoff
Release · OAN

8.7 Not started
KPI baseline plan (go-live + 3 months)
Release · OAN

Estimates are developer person-days (pd) before the 20% contingency. Tiers P0–P4 come from `docs/05-flow-priority.md`: P0 and P1 are never cut, and the S11 descope lane cuts from P4 upward. Gated items are built with their Build Option on in DEV only, and switched on in PROD only after the DPIA sign-off and the external gate.