PROJECT STATUS REPORT · 15 OCTOBER 2026 · ITERATION 23

# OAN Portal (Oracle Alumni Network)

Oracle APEX application 200 on Autonomous Database · Plan v3.2 · APEX Build Pack v1.1 · development environment only

## Summary

The portal is well ahead of plan. Sprint S0 formally starts on 19 October, yet the database platform and waves W0 to W5 already run on the dev environment: sign-in and onboarding, the member shell and Home, profiles, directory and CV, insights and events, conversations and notifications, opportunities, referrals, helpdesk and skills in demand, plus company registration for partners and other employers. Every change is validated, tested on the database and pushed to GitHub, where CI runs on each push.

| 73 | 147 / 147 | 140 / 320 | 6 |
|---|---|---|---|
| APEX pages live on dev | database tests passing (16 suites) | person-days of plan done (44%) | blocked or gated items, all waiting on OAN decisions or external approvals |

**Main risk:** admin pages cannot be tested end to end because staff roles need Google or LinkedIn sign-in (NFR-01) and Google sign-in is set aside (Q33). Email delivery (task 0.7) is not set up, so emails are queued but not delivered on dev. Slack and WhatsApp are built but stay off until gate G-CH.

## Kanban dashboard

Live board: maheashtiwarrii-dev.github.io/OAN_APP_Portal · printable copy: `docs/OAN-Delivery-Board-landscape.pdf` · GitHub Project: projects/1 (168 items). 154 tasks across 16 sprints (S0–S15) and 11 gates.



Done 61 · In progress 13 · Authored, untested 9 · Blocked 3 · gated 3 · Not started 65

### Progress by workstream

| Workstream | Status | What is in place |
|---|---|---|
| Environment (WS0) | 11 of 23 done | Dev ADB on APEX 26.1.5, ADMIN bootstrap, utPLSQL, spikes. Blocked: Google client, social sign-in spike, email delivery. |
| Database (WS1) | 15 of 20 done | 100 tables, 126 secure views, 39 packages; personal-data registry with retention rules; staff scopes; job run locks; synthetic data. |
| W0 Auth & admin | 9 of 22 done | Sign-in, registration, onboarding chat, legal, identity confirmation; admin pages built but untested (no admin login). |
| W1 Shell & Home | 3 of 3 done | Rail, profile card, search, notifications badge; Home with letters, upcoming events and What's new, styled to the member mockups. |
| W2 Profile & directory | 9 of 11 done | Directory index, cards with Follow and Message, profiles, CV sections, sharing and printing, work profile, introductions, recommendations, reminders. |
| W3 Insights & events | 5 of 6 done | Insights and perspectives with saves; events with registration, waitlist, calendar file, reminders and check-in. |
| W4 Conversations | 4 of 6 done | Conversations with search and polling, notification settings, unsubscribe, Help Me Connect. Slack/WhatsApp built, gated (G-CH). |

| Workstream | Status | What is in place |
|---|---|---|
| W5 Opportunities | 5 of 7 done | Opportunities, applications with optional CV, referrals, helpdesk, skills in demand; company registration and workspace. |
| W6–W7, quality, release | next | Community groups, experts, mentoring, training, partner talent requests; then administration and hardening. |

## Delivered on dev (app 200, 73 pages)

| Area | Pages |
|---|---|
| Sign-in and onboarding | 1 Login · 2 Onboarding · 3 Create account · 4 Access denied · 5 Status · 6 Application · 7 Confirm email · 8 Reset password · 9 Link account · 11 Welcome · 12 Legal · 13 Report a concern · 14 Accept terms · 15 Confirm identity · 44 Unsubscribe |
| Shell and Home | 0 Global page · 10 Home · 19 Search · 41 Notifications · 42 Notification settings · 43 Slack and WhatsApp |
| Profile and directory | 20 Directory · 21 Results · 22 Member profile · 23 My profile · 24 My CV · 25 Work profile · 26 Settings · 27 Privacy centre · 28 My network · 29 Help Me Connect · 90 · 91 · 231–234 |
| Insights and events | 30 Insights · 31 Article · 301 Write · 32 Events · 33 Event detail · 331 Event editor · 34–36 Library |
| Conversations and community | 40 Conversations · 60 Discussions · 62 Post · 73 New post · 80 Report · 81 My decisions |
| Careers and helpdesk | 50 Opportunities · 51 Opportunity · 52 My applications · 53 Post · 54 Referrals · 55 Helpdesk · 56 Skills in demand |
| Companies | 76 Register your company (public) · 70 Company workspace · 71 Company opportunities · 112 Company registrations (admin) |
| Administration (untested) | 101 Members · 106 Taxonomy · 107 Moderation (incl. job review) · 110 Audit · 114 Approvals · 115 Review · 116 Member detail · 117 Chapters · 118 Requests · 119 Appeals |

Test data on dev is synthetic only (decision Q12): 265 alumni, test accounts, 23 CV-based personas, sample insights, events, conversations, opportunities, companies and helpdesk requests. OAN does not handle Oracle HR documents (Q29, Q35).

## CI/CD pipeline

**1 · Every push and pull request**
- Brand check (no Oracle logos)
- Link check (no 404 pages)
- Base-table check (NFR-03)
- Dev-script guard
- Secret scan (gitleaks)

**2 · Build**
- Offline APEXLang validation with SQLcl (all 73 pages)
- No database or secrets needed

**3 · Deploy to dev (manual)**
- Validate again
- Import app 200
- Run utPLSQL suites
- Smoke-test sign-in page

**4 · Publish**
- Kanban board, status report and both PDFs to GitHub Pages
- GitHub Project kept in step

| Item | Status |
|---|---|
| Workflows `ci.yml`, `deploy-dev.yml`, `board.yml` | Live CI green on every push this week |
| Check scripts (`ci/`) | Live links, base tables, brand and validation pass on 73 pages |

| Item | Status |
| --- | --- |
| Board, report and PDFs on GitHub Pages | Live republished on every push to `docs/` |
| Local release checks per iteration | Running page SQL/PL/SQL compiled as the app schema (115 queries, 153 blocks), utPLSQL, import to dev |
| Dev deploy secrets | Waiting wallet and passwords to be added by the owner in environment `dev` |
| Production deployment | Not automated requires go-live gate 8.0 |

## Decisions and actions needed

| Item | Impact | Owner |
| --- | --- | --- |
| Google OAuth client, or a dev-only admin login | Blocks testing of admin pages, company verification and moderation (NFR-01) | OAN / product owner |
| OCI Email Delivery for dev (task 0.7) | Limits sign-up confirmation, password links, company approval emails | OAN |
| Gate G-CH: Slack app, WhatsApp Business number, DPAs, DPIA annex | Gated channels are built but switched off | OAN |
| Gate G-CF: Oracle Careers feed | Gated Oracle roles are entered as Careers links until then | OAN |
| PBKDF2 cost (≈1.9 s per sign-in at 210k iterations) | Change request NFR-01 vs login performance | Product owner |
| Staffing decision (G0) | Open one vs two developers sets the end date | Sponsor |

## Next steps

- W6: community groups, experts and Ask-the-Expert, mentoring with capacity, training and certificates, partner talent requests and candidate feedback (pages 60–72).
- W7: administration and hardening (pages 100–113), including profile-update and privacy-request admin, library import and channel administration.
- Product-owner demo of W0–W5 once an admin sign-in path is agreed.

Source: `task_plan.md`, `progress.md` and the delivery board in github.com/maheashtiwarrii-dev/OAN_APP_Portal. OAN is an independent alumni community; this report uses no Oracle logos.